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EXECUTIVE SUMMARY 
 

Eco plan management limited (Registered by NEMA as a firm of experts to undertake EIA/EA) 
has been commissioned by The Kenya Power and Lighting Company Limited to prepare a 
Resettlement Action Plan (RAP) for the 132/220 kV Olkaria-Lessos-Kisumu Transmission Line. This 
is in line with the proposed resettlement of the Project Affected Persons (PAPs). 

A resettlement action plan (RAP) is required for any project that results in either the physical or 
the economic displacement of people. The scope and level of detail of resettlement planning will 
vary with circumstances, depending on the project’s complexity and the magnitude of its 
effects.  
 
The Methodology used was to conduct a 100% population census survey (households) and asset 
inventory. Questionnaires were administered to all households by conducting soci economic and 
asset survey along the line. Public consultations were conducted at the same 12 venues as the 
ESIA. 20-25% socio- economic survey was carried out on the PAPs. 
 
Objectives  

The objective of this RAP is to provide guidelines to stakeholders participating in the mitigation 
of adverse social impacts of the project, including rehabilitation/ resettlement operations in 
order to ensure that the PAPs will not be impoverished by the adverse social impacts of the 
project. This RAP report identifies the full range of people affected by the project and justifies 
their displacement after consideration of alternatives that would minimize or avoid displacement. 
The RAP outlines eligibility criteria for affected parties, establishes rates of compensation for 
lost assets, and describes levels of assistance for relocation and reconstruction of affected 
households. The RAP’s planning protects the sponsor against unanticipated or exaggerated 
claims from individuals who have spurious eligibility for resettlement benefits. The mediation of 
such claims can cause significant delays in project implementation, which can result in cost 
overruns for the sponsor. 
 

Scope of Land Compensation and Resettlement 

The Project will require land for the construction of and any necessary access roads and towers 
and foundations for the transmission line. The route of the new transmission line will be 
designed to minimize adverse impacts.  A total of 400 households (1015 people) will be affected 
by the proposal. The total land to be compensated will be 620.421 Acres. Some small commercial 
businesses (kiosks) shall be affected. The Resettlement Action Plan will be guided by World 
Bank’s Operational Policy 4.12 on Involuntary Resettlement (2001) and JBIC Guidelines for 
Confirmation on Environmental and Social Considerations (2002).  

Entitlements Matrix 

The project entitlements were designed to cover compensation, resettlement, and rehabilitation 
for lost assets and restore or enhance the livelihoods of all categories (directly and indirectly 
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affected, titleholders and non-titleholders) of affected people. The entitlement matrix for the 
Project summarizes the main types of losses and the support entitled for each type of loss. 

Special attention was vulnerable and/or disadvantaged groups such as the landless, the poor, 
aged, youth, female-headed households and the disabled. They will be assisted through the 
Project’s socio-economic support program. 

Income Restoration 

Households affected will be compensated as shown here below: 

• KPLC will pay 70% of the compensation amount to the owners of structures six months 

prior to implementation of the project to enable them construct new houses. 30% of the 

amount is paid on demolition of the affected structure. 

Further consultations are to be carried out during the implementation phase of the Project with 
a focus on the following activities: 

• Assessment of compensation;  

• Wayleave Agreements,  

• Complaints of disturbance and 

• Need for special assistance. 

In addition, there is to be a Public Information Campaign and Consultation Programme, which is 
described in full in this RAP report. Grievances of PAPs are to be addressed by the grievance 
mechanism and process as described in the report. 

Institutional Arrangements 

The implementation of resettlement activities requires the involvement of agencies at the 
national, provincial, district and village/community levels. Resettlement committees will be 
established at the district and community levels, as required by JICA and be under the 
responsibility of KPLC, to facilitate the RAP process. The provisions and policies of the RAP will 
form the legal basis for the implementation of Resettlement activities of the Olkaria-Lessos-
Kisumu power Transmission line Project. 

As this project is part of a series of projects under expected JICA loan, it is foreseen that 
consultants shall be engaged for the purposes of both supervision and capacity building so as to 
ensure the effective implementation of wayleave agreements, land compensation and 
resettlement. The Project supervision consultants shall comprise of international specialist and 
domestic specialist for the duration of the project. 

Monitoring of Resettlement Planning and Implementation and Impacts 

One agency/institution, to be known as the Independent Monitoring Agency (IMA), specialized 
in social sciences will be identified, recruited and then mobilized before commencement of any 
resettlement activities, including the detailed measurement survey. The IMA will be required to 
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submit periodic reports on the progress of implementation and make any necessary 
recommendations regarding the issues identified.  

Table No 1: Total Structures, PAPs and Households affected 

 Name of District Number of 
Households 

Total Number 
of PAPs 

Total Number of 
Structures Affected 

1. Naivasha 23 30 106 

Squatters 49 155 

2. Nakuru 159 194 224 

3. Uasin Gishu 35 190 71 

4. Koibatek 20 74 37 

5. Nandi 89 283 121 

Squatters 3 10 

6. Kisumu 22 79 33 

TOTAL 400 1015 592 
Source: Eco Plan 2010 

Table 2:                 Affected Households, Business and PAPs 

  Ol Karia -Lessos Lessos - 
Kisumu 

TOTAL 

1. Household (No) 305 95 400 

2. Affected People (No) 676 339 1015 

3. Business Structures (No) 6 10 16 

4. Other Structures 452 124 576 

 TOTAL    
Source: Eco Plan 2010 

 
The tables above give a summary of the total number of households, total number of PAPs, total 
number of structures affected in each District. While table 2 shows the total number of PAPs 
affected is 1015, while households affected were 400, for business was 16 and other structures 
576.  It is important to note that table 1 and 2 does not include land only affected PAPs are not 
included. The number of households is expected to be higher since, some households that had 
owners were evaluated, while others were not since access was not possible. 
 
Cost Estimates 

Total costs for structures resettlement are estimated as being Ksh. 109, 866,136.00. This is 
composed of a) compensation costs, which total Ksh. 73, 244,091.00 and b) demolition, 
management and implementation costs, which total Ksh.36, 622,045.00. The total estimated 
compensation for land is Ksh. 371,391,023.00 for 620.421 acres of land. This compensation is 
based on market rates1. These sums may however change at the time that the detailed 
measurement survey takes place to take into account actual losses and any changes in prices 
that may have occurred between the preparation of the RAP and actual implementation. 
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Implementation Schedule 

PAPs will receive the proposed schedule for the main resettlement activities and informed that 
physical works will start only after the completion of all resettlement activities and clearance 
from the Project area. It will be clarified that they will be expected to move only after full 
payment of compensation for their lost assets. Implementation schedules and charts will be 
provided to resettlement committees at all levels. 
 

Summary of Compensation 

Table 3: Cost of land structures and trees 
 
Item       %     Amount (KSh) 
Land to be compensated   77     371,391,023.00 
Structures      22    109,866,136.00 
                 Sub-Total                     481,257,159.00               

Trees       1%     subtotal                              7,431,480.00 
                                                                        Total                            488,688,639.00 
Source: Eco Plan 2010 
 

Key Findings 
The following were findings from the RAP study: 
 

i. Population: The line traverses areas with high population densities at Mumbrees (Nandi 
Hills), Kayole & Methuri (Naivasha area) and Kibos & Mamboleo area (Kisumu). 

ii. The number of households is expected to be higher since not all houses were surveyed, 
especially where owners were not on site to access the homestead. 

 
iii. Public Consultations: 

The public consultation went on well except where the consultant faced resistance in  
(Naivasha, Nandi and Kibos areas). However the consultant laised with the District 
Commissioner Naivasha and called upon the District officers of (Naivasha DCK, and Sanctuary) to 
assist the consultant carry out their work. For Kibos the Area Chief was called by the consultant 
to assist in cooling down temperatures. 
 
The consultant noted the following sentiments during the PAP consultative meetings: 

• The PAPs noted that the line had not been marked, therefore a proper detailed survey 
was recommended to inform them of the boundary mappings.  

 
Note1: Market value dictates the prevailing rates or costs of land in a particular location and costs of construction 
materials, while replacement costs designates has got an issue of depreciation. 

 

• The PAPs were concerned how the compensation will be done to enable them relocate.  

• Most of the PAPs indicated that information dissemination did not reach them on time or 
was never available.  
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• Most of the PAPs would like to be involved in the implementation of the RAP process and 
be physically present during implementation. 

• The PAPs feared that they will not be relocated to productive land. 

• The PAPs noted that The Kenya Power & Lighting Co LTD obtained large profits yet this 
was not seen on the ground. They requested the company to extend their Social 
Corporate Responsibility in the affected areas. 

 
Below is a table showing the numbers of participants in the area with Lessos and Mitimigi 
recording the highest turnout of 183 and 140 respectively. 
 
Table No 4.  PUBLIC CONSULATIONS HELD BETWEEN 13TH JANAURY AND 19TH JANAURY 2010 

DATE VENUE NO.  OF 
PARTICPANTS 

GENDER BALANCE 

   Male female 

13th Jan 2010 DCK Naivasha 3 3  

13th Jan 2010 Kayole (Naivasha District) 26 20 6 

14  Jan. 2010 Miti Mingi sub location chief’s 
office 

140 62 78 

14th Jan. 2010 Mbagaria Chief’s office 44 32 12 

15th Jan. 2010 Lord Egerton Castle-Ngata-Salga 
(Nakuru District) 

44 32 12 

16th Jan. 2010 Mau Summit Chief’s Post 34 30 4 

16th Jan. 2010 Timborua Chief’s Camp (Uasin 
Gishu District) 

48 46 2 

17th Jan. 2010 Lessos Market 183 149 31 

17th Jan 2010 Nandi Hills Taito centre 38 37 1 

18th Jan. 2010 Kibos market, Kisumu  31 26 

18th Jan 2010 Mamboleo, Kisumu 45 43 2 

19th Jan 2010 DCK Naivasha & Santuary, 
Naivasha 

52 38 14 

Source: Eco Plan 2010 

Recommendations  
The consultant notes that for the RAP to be successful there is need for continued monitoring 
and evaluation. This will ensure that arising issues are adequately addressed both during and 
after construction phases.  
 
KPLC should compensate all the affected persons in a timely manner before the project is 
implemented to enable paving way for the line (project). The consultant recommends that the 
compensation to be on the prevailing market rates for land and construction materials.  
 
Continuous sensitization of the affected communities in the pre-construction phase of the 
project, especially in the populated areas is recommended as a preparatory measure before 
project implementation. KPLC should be at the forefront in ensuring this is carried out. 
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Conclusions  
� It is concluded that the project to be successful the implementing Agency should use 

local labour especially from the youth of the areas. 
� Adequate and timely compensation for land and assets should be paid to the PAPs to 

ensure smooth implementation process.  
� The PAPs requested the Kenya Power & Lighting Company LTD to extend their Social 

Corporate Responsibility in the affected areas. 
� Vulnerable groups to be identified and special care should be taken that they are not 

more than necessarily aggrieved. 
� The compensation shall ne at market rates. 
� That resettlement sites should be nearby the densely affected PAPs, so that social 

economic fabrics of the PAPs are not disintegrated and even so the ethnic tensions 
experienced since the tribal clashes of the post election violence in 2007. 
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GLOSSARY 

Resettlement Plan is a time-bound action plan with resettlement strategy, objectives, impact, 
entitlement, socio-economic survey, policy framework, legal framework, measures to minimize 
impacts, resettlement site, compensation, income restoration, resettlement implementation 
arrangement, resettlement schedule, participation and consultation, grievance redresses, 
monitoring and evaluation, monitoring and evaluation, and possibly indigenous people 
development plan. 
 
Project Affected Persons (PAPs) indicates any juridical person being as it may an individual, a 
household, a firm or a private or pubic who, on account of the execution of the project, or any of 
its components or sub-projects or parts thereof would have their: 
(i) right, title or interest in any house, land or any other asset acquired or possessed, in 
full or in part; or 
(ii) business, occupation, work, place of residence or habitat adversely affected; or 
(iii) standard of living adversely affected. 
 
Compensation means payment in cash or n kind to replace losses of land, housing, income, and 
other assets caused by a project. 
 
Entitlement defines a right to receive mitigation measures such as compensation, income 
restoration, relocation assistance, and other support. 
 
Income restoration/Livelihood restoration/Rehabilitation means the process to restore income 
earning capacity, production levels and living standards in a longer term. 
 
Replacement cost is the method of valuation of assets that helps determine the amount 
sufficient to replace lost assets and cover transaction costs. 

(i) For agricultural land, it is the pre-project or pre-displacement, whichever is  
higher, market value of land of equal productive potential or use located in the 
vicinity of the affected land, plus the cost of preparing the land to levels similar to 
those of the affected land, plus the cost of any registration and transfer taxes. 

(ii) For land in urban areas, it is the pre-displacement market value of land of equal 
Size and use, with similar or improved public infrastructure facilities and services 
and located in the vicinity of the affected land, plus the cost of any registration 
and transfer taxes. 

(iii)  For houses and other structures, it is the market cost of the materials to build a 
Replacement structure with an area and quality similar to or better than those of 
the affected structure, or to repair a partially affected structure, plus the cost of 
transporting building materials to the construction site, plus the cost of any labor 
and contractors' fees, plus the cost of any registration and transfer taxes. In 
determining the replacement cost, depreciation of the asset and the value of 
salvage materials are not taken into account, nor is the value of benefits to be 
derived from the project deducted from the valuation of an affected asset. 
 

Census is a data collection technique of completing enumeration of all PAPs and their assets 
through household questionnaire. Census’s objectives are  
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(i) To prepare a complete inventory of PAPs and their assets as a basis for 
compensation,  

(ii)         To identify non-entitled persons, and 
(ii) To minimize impact of later influx of “outsiders” to project area. 

 
Socio-economic survey is carried out in order to prepare profile of PAPs and to prepare for Basic 
Resettlement Plan. About 20 percent sample of PAPs population is surveyed through household 
questionnaires.  
The survey results are used:-  

i. To assess incomes, identify productive activities, and plan for income restoration, 
ii. To develop relocation options, and  

iii. To develop social preparation phase for vulnerable groups. 
 
Cut-off date determine eligibility for entitlement. It is normally the date census begins. The cut-
off date could also be the date the project area was delineated, prior to the census, provided 
that there has been an effective public dissemination of information on the area delineated, and 
systematic and continuous dissemination subsequent to the delineation to prevent further 
population influx. 
 
Vulnerable group is defined as the indigenous people, ethnic minorities, the poorest, women, 
children, the aged, the disabled, and other socially/economically vulnerable groups who would 
be adversely affected from a project. 
 
Grievance Redress procedures set out the time frame and mechanisms for resolutions of 
complaints about resettlement from PAPs. Grievance redress can be provided through 
informally-constituted local committees with representation from key stakeholder groups. 
Grievances can also be addressed through formal channels, with unresolved grievances being 
dealt with at progressively higher levels. 
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1.0 INTRODUCTION 

The Kenya Power and Lighting Company is proposing the construction of a 132/220 KV 

transmission power line that traverses from Olkaria-Lessos-Kisumu to transmit the additional 

(Upgrading 220 KV) into the National electricity grid. The scoping phase of the study 

comparatively evaluated two alternative routes for the power line. From the specialist studies 

undertaken, it was concluded that the alternative option arrived at was the best following the 

alignment of the existing power line on the route Olkaria-Lessos-Kisumu, This would potentially 

have lower impact on the overall environment as a result of consolidation of infrastructure of 

similar nature and the minimization of impacts on current and planned land use. This option was 

therefore nominated as the preferred alternative that was considered as being technically 

feasible. 

Eco plan management limited (Registered by NEMA as a firm of experts to undertake EIA/EA) 

has been commissioned by the Client-Kenya Power and Lighting Company Limited to prepare a 

Resettlement Action Plan (RAP) for the 132/220 kV Olkaria-Lessos-Kisumu Transmission Line. This 

is in line with the proposed resettlement of the Project Affected Persons (PAPs). 

1.1 Scope of RAP  

The RAP has been designed to include a participatory approach between PAPs and KPLC. The 

RAP will provide guidelines to stakeholders participating in the rehabilitation/ resettlement 

operations in order to ensure that PAPs are informed of the compensations options available to 

them; their rights and that they will not be impoverished by the adverse social impacts of the 

project. This process shall follow the legal framework in Kenya and will be in accordance with 

the World Bank and JICA Standards.  

Specific activities undertaken in preparation of the RAP include: 

a) Identification of project impacts and affected populations;  

b) Review of the prevailing Kenyan Legislation relevant to land acquisition, 

compensation and resettlement,  

• Kenyan compensation legislation, 
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• The economic cost benefit analysis that includes the wishes and expectations of the  

PAPs, 

c) A compensation framework  

d) A description of resettlement assistance and restoration of livelihood 

activities  

e) A detailed budget,  

f) An implementation schedule,  

g) A description of public consultation and participation,  

h) A description of provisions for redress of grievances,  

1.2 Project Background  

Kenya’s power sector falls under the ministry of energy, which offers the general oversight and 

policy direction. Kenya Power and Lighting Company (KPLC) is responsible for electricity and 

transmission, distribution and supply to customers. KPLC purchase bulk power through power 

purchase agreements with KenGen, Independent power producers (IPPs) and the Uganda 

Electricity Transmission company (UETCL). The transmission and distribution systems are owned 

and operated by KPLC. 

Currently Kenya suffers from an unreliable and unstable power grid infrastructure that is unable 

to keep pace with a demand for electricity growing at 4.9% annually. Power outages are common 

occurrence. The proposed transmission line upgrading project is expected to be funded by the 

Japan International Co-operation Agency (JICA). 

The project has identified priority areas for reinforcement and upgrading of the distribution of 

the existing line. These activities are expected to have a widespread positive impact on overall 

social-economic status and live hoods of the electrified users. 

 The project  is expected to have some negative effects especially on those who may be 

displaced from the Right of Way (RoW) either through wayleave agreements or removal of 

those who have developed on the road reserves or existing transmission way leaves. A 

Resettlement action Plan is therefore required to guide the land compensation and resettlement 

process. The RAP report should conform to the to the requirements of the Government of 

Kenya’s Resettlement policy as stated in various legal and constitutional documents and JBIC 
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Guidelines for Confirmation of Environmental and Social Considerations (2002) and requirements 

by National Environment and Management Authority (NEMA).    

1.3 Project Description 

The Olkaria –Lessos line is a 132/220 KV double-circuit line expected to pass adjacent to the 

existing Jinja line, while the Kisumu-Muhoroni-Kisumu to supply Kisumu area. The length of the 

targeted transmission lines is approximately 255km, with approximately 170km between Olkaria 

and Lessos, and 85km between Lessos and Kisumu. The new transmission line requires a right of 

way (Row) of 40m, also called the way leave or trace. The existing substations at Olkaria, Lessos 

and Kisumu will be expanded to cater for the proposed line and an additional substation set up 

at Timboroa/Makutano in the future. The new lines are expected to improve reliability. By the 

completion of the project the Olkaria-Lessos-Kisumu will solve the following problems: Satisfy 

the increasing power demand of region/provinces, Enhance power supply reliability of the 

region, Satisfy purpose of social-economic development of the regions. 

1.4 Location of Project Area  

The project area traverses approximately eleven (11) districts, namely; Naivasha, Nakuru, Njoro, 

Molo, Rongai, Kipkelion, Uasin Gishu, Koibateki, Nandi, Nyando and Kisumu. 
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Source: JICA Survey Team              Figure 1: Location of the project area 

1.5  Objectives of Resettlement 

The key objective of this resettlement action plan (RAP) for the Olkaria-Lessos-Kisumu power 

transmission line is to ensure the following: 

a) To minimize any potential adverse impacts arising from the project and associated 

activities are mitigated and where possible, and for this case have been avoided through 

the choice of alternative 1 option for the route. 

b) To ensure that there are adequate restoration packages for the persons affected in so 

doing improving their livehood. This will emphasis the ultimate goal of the project 

affected person’s social, environmental, and economic conditions beyond simple physical 

inventories. 

 In addition, the RAP will guide the project to implement its wayleave agreements and 

compensation in a fair and transparent manner, and to meet the interests and needs of the 

PAPs. The RAP will describe the monitoring and evaluation framework and the following are 

groups that it will address: 

• The main groups of affected populations include the following. 
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• Resident private landowners. 

• Users of privately owned agricultural lands. 

• Tenants of public lands 

• Local institutions that own and /or use land 

• Peasant farmers  

• Small and medium business operators and  

• People in informal employment  
 

In order to ensure that the interests and needs of these stakeholders are addressed, the 

preparation of this RAP shall consider the following: 

• Mechanisms for fair and transparent compensation for land acquired from private 

owners, including for absentee owners are established. 

• That the rights of private land owners are recognized and that they are compensated for 

assets and crops. 

• The legal framework and procedures of asset and land compensation are fully 

understood by private landowners and tenants of state and private lands. 

• Mechanisms of negotiations, appeal and grievance, are available for the affected 

populations and 

• That impacts at all stages of the project comprehensively assessed and evaluated against 

applicable standards, regulations and guidelines and mitigation measures are revised 

appropriately 

The ultimate goal of this RAP is to enable those displaced by a project to minimize the potential 

impacts and thus improve their standard of living, a goal that examines the project affected 

persons social, environmental, and economic conditions beyond simple physical inventories. 

1.6                  Justification for Resettlement Action Plan 

A resettlement action plan (RAP) for any project that results in either the physical or the 

economic displacement of people such as the Olkaria-Lessos-Kisumu project will indeed require 

the physical relocation of some persons. The scope and level of detail of resettlement planning 

will varies with circumstances, depending on the project’s complexity and the magnitude of its 

effects. The ESIA prepared by GIB Africa recognized  that the identified line route may lead to 
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the need for physical movement of structures, physical displacement of people, loss of their 

shelter, loss of assets, loss of income sources or means of livelihood, or restriction of access to 

economic resources. As a minimum requirement, a Resettlement Action Plan must ensure that 

the livelihoods of people affected by the project are restored to levels prevailing before 

inception of the project, thus OP 4.12 calls for the preparation of individual Resettlement Plan 

that must be consistent with the relevant Policy and Safe Guarded documents for this project. 

1.7 Land Compensation, Wayleaves, Guiding Principles and Objectives 

In order to ensure that the RAP complies with international best practice as regards relocation, 

the principle implementing agent, The Kenya Power & Lighting Co. Limited shall bind itself to the 

following guiding principles:  

Principle 1:  Resettlement Must Be Avoided Or Minimized  

Action: To comply with the principle, KPLC has demonstrated that the proposed resettlement is 

both necessary and viable, and that its scope and extent cannot be lessened. KPLC has shown 

that they have designed the line routes so as to cause the least possible displacement and/or 

disruption.  

Principle 2: Genuine Consultation Must Take Place  

Action: Given its focus on resettlement, the primary concern is to take seriously the rights and 

interests of the PAPs. For this to take place, their voices need to be made clear, via the formation 

of local level consultative forum. These structures have been co-ordinated at the community 

level by the KPLC personnel.  

Principle 3: Establishment of A Pre-Resettlement Baseline Data  

Action: To support the successful reestablishment of affected property, the following activities 

would be undertaken prior to displacement.  

• An inventory of landholdings and immovable/non-retrievable improvements (buildings 

and structures) to determine fair and reasonable levels of compensation or mitigation.  

• A census detailing household composition and demography, and other relevant socio-

economic characteristics.  

The asset inventories will be used to determine and negotiate entitlements, while the census 

information is required to monitor homestead reestablishment. The information obtained from 

the inventories and census will be entered into a database to facilitate resettlement planning, 

implementation and monitoring.  
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Principle 4: Assistance In Relocation Must Be Made Available 

Action: KPLC will guarantee the provision of any necessary compensation for people whose 

fields will be disturbed to make way for the transmission lines, or any other disturbances of 

productive land associated with the project in proportion to their loss.  

 

Principle 5: A fair and equitable set of compensation options must be negotiated 

Action: Compensation will be paid for structures, land and trees that are disturbed according to 

set rates derived from replacement costs2.  

2 Market value dictates the prevailing rates or costs of land in a particular location and costs of construction 

materials, while replacement costs designates has got an issue of depreciation. 

 

Principle 6: Resettlement must take place as a development that ensures that PAPs benefit  

Action: Where practical the employment and sub-contracting opportunities that arise from the 

project will be made available to the affected population.  

 

Principle 7: Vulnerable social groups must be specifically catered for 

Action: Members of vulnerable groups are often not able to make their voice heard effectively,  

and an account will be taken of this in the consultation and planning processes, as well as in 

establishing grievance procedures. They are often physically weaker, and may need special help 

in the relocation/disturbance phase. In particular, female-headed households may lose out to 

more powerful households when assets will be demolished to make way for the transmission 

line. 

 

This will entail KPLC ensuring that the pre-resettlement database specifically identifies 

vulnerable social groups and makes provision for them to be included in consultative forum. 

KPLC must further ensure that they are given the necessary protection to ensure that they 

receive equitable access to replacement resources. In addition, KPLC will make specific reference 

to vulnerable social groups being paid particular attention in the monitoring process. Vulnerable 

groups will include those with minimal assets, the illiterate, the aged, female, indigenous 

people/ethnic minority, youth, the physically challenged, the poor and the elderly.  
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Principle 8:    Resettlement must be seen as an upfront project cost  

Action: Experience across the world shows that unless resettlement is built in as an upfront  

project cost, it tends to be under budgeted, that money gets whittled away from the 

resettlement budget to ‘more pressing’ project needs, and that it tends to be seen as peripheral 

to the overall project. KPLC will ensure that compensation costs, as well as those resettlement 

costs that fall within their scope of commitment, are built into the overall project budget as up-

front costs.  

 

Principle 9: An independent monitoring and grievance procedure must be in place  

Action: In addition to internal monitoring that will be provided by KPLC an independent Team 

comprising local administration and the locals will undertake monitoring of the resettlement 

aspect of the project. Grievance procedures will be organized in such a way that they are 

accessible to all affected parties, with particular concern for the situation of vulnerable 

groupings. Monitoring will specifically take place via measurement against the pre-resettlement 

database.  

 

Principle 10:   World Bank’s Operational Procedure on forced Resettlement  

Action: the World Bank’s operational policy 4.12 on involuntary resettlement will be adhered to. 

It requires that involuntary resettlement be avoided where feasible, or minimized, exploring all 

viable alternative project designs. Where it is not feasible to avoid resettlement, resettlement 

activities should be conceived and executed as sustainable development programs, providing 

sufficient investment resources to enable the persons displaced by the project to share in 

project benefits. Displaced persons should be meaningfully consulted and should have 

opportunities to participate in planning and implementing resettlement programs. They should 

also be assisted in their efforts to improve their livelihoods and standards of living or at least to 

restore them, in real terms, to pre-displacement levels or to levels prevailing prior to the 

beginning of the project implementation, whichever is higher. KPLC shall adhere to the JBIC 

Guidelines for Confirmation of Environmental and Social Considerations, (2002). 
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1.8  JBIC   Statements on Involuntary Resettlement 

The statement establishes and makes public the above guidelines with the objective of 

contributing to efforts by the international community, particularly developing regions, towards 

sustainable development through the consideration of the environmental and social aspects in 

all projects subject to lending or other financial operations. Environmental and social 

considerations refer not only to the natural environment but also to social issues such as 

involuntary resettlement and respect for the human rights of indigenous people. The statements 

on involuntary resettlement are as follows. 

• Involuntary resettlement and loss of means of livehood are to be avoided where feasible, 

exploring all viable alternatives. When, after such examination, it is proved unfeasible, 

effective measure to minimize impact and to compensate for losses must be agreed upon 

with the people who will be affected. 

• People to be resettled involuntarily and people whose means of livehood will be hindered 

or lost must be sufficiently compensated and supported by the project proponents, etc in 

timely manner. 

• The project proponents, etc must make efforts to enable the people affected by the 

project, to improve their standard of living, income opportunities and production levels, 

or at least to restore them to pre-project levels. Measures to achieve this may include: 

providing land or monetary compensation for losses (to cover land and property losses), 

supporting the means for an alternative sustainable live hood, and providing the 

expenses necessary for relocation and the re-establishment of a community at relocation 

sites. 

• Appropriate participation by the people affected and their communities must be 

promoted in planning, implementation and monitoring of involuntary resettlement plans 

and measures against the loss of their means of livehood. 
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2.0  LEGAL FRAMEWORK 

2.1  Introduction  

The legal framework of a RAP describes all laws, decrees, policies and regulations relevant to the 

resettlement activities associated with a project. Many countries have legislation and policies 

governing land expropriation and compensation for affected assets. However, policy governing 

resettlement is often not clearly defined, if not altogether lacking. The RAP requires that laws 

and relevant legislation is adhered to. 

 

2.2 The Power of Eminent Domain  

This refers to the fact that all land in the Republic of Kenya belongs to the state and the citizens 

hold tenure and usage in trust as lessees of the state either as Freehold interests or leasehold 

interests, the tenure being private, public or trust lands. Power of Eminent domain recognizes 

the ability of the State to compulsory acquire land for use to benefit the public. The scope of the 

power of eminent domain and the nature of compensation associated with it, the procedures for 

assessing compensation values and the schedule for making compensation payments is 

applicable to all land within the Republic. Procedures are enumerated in the Land Acquisition Act 

Cap 295 of the Laws of Kenya.  

Land titling and registration procedures by setting apart of Trust Lands under the Trust Lands 

Act Cap 291 also recognize the Power of Eminent Domain. 

RELEVANCE - The Land acquisition Act is applicable to PAPs resisting granting of wayleave 

consents on their land. The powerline is to uplift the country’s economy therefore its 

importance supersedes an individual’s resistance of the nation’s economic growth. The 

procedures of acquisition and compensating such land and assets are outlined therein. This is 

also applicable for Trust land and un-alienated land parcels where the process of setting apart 

the land and its excision is enumerated to enable actualization of the project. 

 

The various statutes that are considered on land tenure and acquisition are as follows:-  

i. Land Acquisition Act Cap 295 

ii. Environmental, Management and Co-ordination Act, (EMCA), 1999 

iii. The Forest Act Cap 385 

iv. Wayleave Act Cap 292 
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v. Energy Act (2006) 

vi. Electric Power Act of 1971 

vii. The Agriculture Act, Cap 318 (Revised 1986) 

viii. Wildlife conservation and Management Act Cap 376 

ix. Government Land Act Cap 280   

x. Land Titles Act Cap 282  

xi. Registration of Titles Act Cap 281  

xii. Land (Group Representatives) Act Cap 287 

xiii. Trust Land Act Cap  291 

xiv. Registered Land Act Cap 300  

xv. Land Control Act Cap 302  

 

2.3 Environmental, Management and Co-ordination Act, (EMCA), 1999. 

The environmental Management and Coordination Act (EMCA) 1999 is an Act of Parliament to 

provide for the establishment of an appropriate legal and institutional framework for the 

management of the environment and for matters connected therewith and incidental thereto. 

The main objective of the Act is to. 

• Provide guidelines for the establishment of an appropriate legal and institutional 

framework for the management of the environment in Kenya. 

• Provide frame work legislation for 77 statutes in Kenya that contain environmental 

provisions. 

• Provide guidelines for environmental impact assessment, environmental audit and 

monitoring, environmental quality standards and environmental protection orders. 

• The Act empowers the national environment Management Authority (NEMA) to exercise 

general supervision and co-ordination over all matters relating to the environment and to 

be the principal instrument of government in the implementation of all policies related to 

the environment 
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RELEVANCE – EMCA was enacted to ensure sustainability of the environment in its natural state after 

completion of the project. This is to avoid adverse effects on the environment as if there are any then 

ensure necessary mitigation measures are undertaken. 

 

2.4 The Forest Act Cap 385 

The forest Act Cap 385 of 1992 (revised 1982, 1992 and 2005) addresses the reservation, 

protection, management, enforcement and utilization of forest resource on Government land. 

The Forest Act is applicable to gazetted forest area (Forest Reserves) and specifically covers: 

• Gazettement, alteration of boundaries and de-gazettement of forest Reserves (Section 4) 

• Declaration of Nature Reserves within Forest Reserves and regulation of activities within 
Nature Reserves (Section 5); 

• Issuance of licenses for activities within Forest Reserves (Section 7); 

• Prohibition of activities in Forest Reserves (removal of forest produce, grazing, 
cultivation, hunting, etc.) and on un-alienated Government land (removal of trees, 
collection of honey, lighting of fires) except under license from the Director of Forest 
Services (section 8); 

• Enforcement of the provisions of the Act, penalties and powers afforded to enforcing 
officers (section 9-14); 

• Power of the minister to make rules with respect to sale and disposal of the forest 
products, use and occupation of land, licensing and entry into forests (section 15). This 
prerogative has been taken with the forests (General) Rules, which sets forth rules for 
sale of forest produce and specifies royalty rates for these products 

Section 4 of the Forest act relates to excision and addition to the Government forest estate. 

Section 4(2) states that declaration or alteration of forest boundaries, or cessation of a forest 

area may not take place unless twenty-eight days notice of the intention to make the declaration 

published by the Minister in the Kenya Gazette. Implementation of changes in forest areas can 

be effected by legal Notices (published in the Kenya Gazette Supplement) once the formalities 

of 8 days notice are complete of relevance to the proposed transmission line project is that 

application for removal of trees must therefore be made to the Director of Forest Services. 

RELEVANCE – This ensure that forest cover is maintained for climatic balance. Natural reserves and forest 

resources should be reserved therefore licenses to traverse these sections should be obtained from 

relevant authorities before commencement of the project. 
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2.5  Wayleave Act Cap 292 

This is an Act of parliament that allows for easements and RoW for carrying sewer,drain or 

pipeline into, through, over or under any lands but may not in so doing interfere with any 

existing buildings. However in Kenya, wayleaves for transmission of energy is availed under the 

Energy Act of 2006. 

RELEVANCE - The Wayleaves Act is important in compensation of crop damage. During 

construction of transmission lines crops are damaged therefore Clauses 6(1 and 2) provide 

modalities of crop damage compensation. The Act is relevant for wayleave consent to be 

granted by Government bodies where land is owned by the public and land owners under 

private land ownership. Wayleave is simply permission to pass over, under or through land 

owned by another party other that the entity that is seeking the ROW. It is mandatory for KPLC 

to seek wayleave from the owners of all land parcels where the powerline is traversing over. e.g 

way leave authorization for forests Under the Kenya Forest Service’s Charter Way leave 

authorization requires the client to present a map of KFS showing the route of the way leave, 

and accompanied by an application letter. Compensation on each tree removed is based on the 

Forest Service General Order (FSGO) which presents a list of prices of services provided by KFS 

within the current year. Waiting time for way leave authorization is that upon application. 

 

2.6  Energy Act (2006) 

This is an Act of parliament passed to amend and consolidate the law relating to energy, to 

provide for the establishment, powers and functions of the Energy Regulatory Commission and 

the Rural Electrification Authority and for connected purposes. 

The Act stipulates on the development on the energy systems in Kenya, and procedures to be 

followed for licensing of any electricity generation or distribution in Kenya.  

RELEVANCE - The proposed project will be required to follow the LICENSING guidelines set on 

this Act. Liability to compensate for damages to property or personal interests is also stated in 

Clause 8 It also highlights need to adhere to other regulatory institutions like EMCA Act of 1999 

(clause 30 (b)) and requirement to get prior approval for survey and laying of supply lines  

(clause 46) from the land owners.  
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2.7  Electric Power Act of 1971 

This act gives guidelines of the amendments and consolidation of the laws relating to 

generation, transmission, transformation, distribution, supply and use of electrical energy for 

lighting, connecting and other purposes. 

RELEVANCE - It is important to observe the conditions herein when implementing this high 

voltage transmission line. 

 

2.8  The Agriculture Act, Cap 318 (Revised 1986) 

This Act has the stated objectives to promote and sustain agricultural production, provide for 

the conservation of the soil and its fertility, and stimulate the development of agricultural land in 

accordance with the accepted practices of good land management and good husbandry. 

Authorized officers are empowered to prohibit the clearing of vegetation and the grazing of 

livestock and to require the planting of trees to protect the soil from erosion, as well as impose 

penalties under the Act. 

 RELEVANCE -KPLC be required to liaise with the ministry of Agriculture in areas where trees will 

be required for way leave purposes, as well as compensation values of crops. 

 

2.9  Wildlife Conservation And Management Act Cap 376 

The Act protects conserves and manages wildlife by regulating and prohibiting activities that 

interfere with wild life like burning, damage of scenery or scarification of land.  

RELEVANCE - It is important in this project because prior authorization has to be sought to reside 

and work in the park. 

 

2.9  Government Land Act Cap 280  

This Act provides for regulation of leasing and other disposal of Government lands and for other 

purposes. More specifically, it provides for the allocation of un-alienated land to any person the 

President so wishes. Upon allocation, such land is held as a grant from the Government on 

payment of such rents as prescribed by the Commissioner of Lands.  
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RELEVANCE  - The transmission line will be traversing upon un-alienated parcels of land that will 

require to be granted wayleaves by the Government and set aside when alienation will take 

place. 

2.10  Land Titles Act Cap 282 

This Act makes provisions for the removal of doubts that have arisen in regard to titles to land 

and to establish a Land Registration Court. Specific provisions include guidelines on adjudication 

of claims, and registration of documents after certificate of ownership is granted. 

The above act is also accompanied by subsidiary legislation, that is; 

• The Land Titles Rules; 

• The Land Titles (Fees; Custody of Documents) Rules  

• The Land Titles (Fees; Land Registration Court) Rules  

• The Land Titles (Survey Fees)Rules; and  

• The Land Titles (Registration Fees) Rules; 1994 

RELEVANCE - This law will ensure that the bonafide land owner recognized by law is duly 

compensated where such parcels are affected by the power line.  

2.11  Registration of Titles Act Cap 281 

This Act provides for the transfer of land by registration of titles. Parts within the Act elaborate 

on mechanisms of bringing lands under the Act, grants, transfers and transmissions of land, 

registration of titles, and mode and effect of registration, transfers, leases, charges, powers of 

Attorney and rectification of titles, among others.  

RELEVANCE - It duly recognized the registered ownership which is important when KPLC will 

need to compensate for loss of land use along the wayleave4 corridor 

2.12.  Land (Group Representatives) Act Cap 287 

This Act provides for the incorporation of representatives of groups who have been recorded as 

owners of land under the land Adjudication Act, and for related purposes. The Act, also 

elaborates on the incorporation of group representatives and administration of groups. 
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RELEVANCE -The line is passing over land parcels under group registration e. g kedong ranch 

among others. It is important to recognize interests of all parties when ge4tting wayleaves from 

authorized representatives and the land compensation. 

2.13  Trust Land Act Cap 291  

This Act establishes guidelines for the setting apart of trust land. The Commissioner of Lands or 

Councils under which Trust land is vested can set apart land for public use as well as guidelines 

on how land is allocated or lease out. 

Subsidiary legislation under this Act includes; 

• Trust Land (way leaves for Electric Lines) Rules; 

• The Trust land (removal of Forest Produce) Rules; 

• The Trust land (removal of Common Minerals) Rules and; 

• The Trust land (conveyance Fees) Rules, 1994 among others 

RELEVANCE - The power line will traverse over trust land held by councils that will require 

wayleaves. These Rules apply to all Trust and, and states that a way leave license is granted 

under section 38, for the purposes of erecting or laying an electric line over or under land. The 

way leave license grants the licensee the right to enter the acquired land as reasonably 

necessary for the purpose of placing and maintaining an electric line across or under the said 

land, and of replacing the same or any part thereof, and of keeping clear a track parallel with 

tree, crop or shrub which may obstruct or interfere with the working of electric line. However, 

the licensee is required to give the owner of such trees, crops or shrubs three days notice in 

writing to do the same.  

2.14  Registered Land Act Cap 300 

The above act makes further and better provides for the registration of title to land, and 

provides for regulation of dealings in land so registered, and for purposes connected therewith.  

RELEVANCE - The Act further elaborates on the organization and administration of the act, the 

effect of registration, title deeds, certificates of lease and searches, instruments and agents, 
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transmissions and trusts, restraints on disposition, rectification and indemnity, and decisions of 

registrars and appeals. 

2.15   Land Control Act Cap 302  

This Act provides for controlling of transactions in agricultural land. The Act further elaborates 

on the establishment of land control areas and boards, the control of dealings in agricultural 

lands, and rules governing appeals Boards. This Act controls sub-division of agricultural land. 

Since this land restricts transfer of land therefore has some bearing on flexibility of affected 

farmers who may require to get alternative land for residential purposes, the important section 

(9) states economic size for agricultural land sub-division that is allowable. 

RELEVANCE - This law controls subdivision of agricultural land. The powerline is traversing over 

agricultural land. 

 

2.16 Consideration under the “JBIC Guidelines for Confirmation of Environmental and Social 

Considerations (2002)” 

JBIC Guidelines (Statement on Involuntary Resettlement) 

• Involuntary resettlement and loss of means of livelihood are to be avoided where 

feasible, exploring all viable alternatives. When, after such examination, it is proved 

unfeasible, effective measures to minimize impact and to compensate for losses must be 

agreed upon with the people who will be affected; 

• People to be resettled involuntarily and people whose means of livelihood will be 

hindered or lost must be sufficiently compensated and supported by the project 

proponents, etc. in timely manner. The project proponents, etc. must make efforts to 

enable the people affected by the project, to improve their standard of living, income 

opportunities and production levels, or at least to restore them to pre-project levels. 

Measures to achieve this may include: providing land and monetary compensation for 

losses (to cover land and property losses), supporting the means for an alternative 

sustainable livelihood, and providing the expenses necessary for relocation and the re-

establishment of a community at relocation sites; and 
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• Appropriate participation by the people affected and their communities must be 

promoted in planning, implementation and monitoring of involuntary resettlement plans 

and measures against the loss of their means of livelihood. 

 

2.17.   Japans Official Development Assistance Charter, June 30 1992 

The charter was established to obtain broader support for Japan’s Official Development 

Assistance (ODA). The basic philosophy of this charter is that the international community, from 

a humanitarian viewpoint, cannot ignore the fact that many people in developing countries, 

which constitute a majority among countries in the world, suffer from famine and poverty. 

Japan’s ODA is provided in accordance with the principles of the United Nation Charter as well as 

additional four principles. Further outlined in the charter are the priorities, measures for the 

effective implementation of ODA and measures to promote understanding and support at home 

and abroad. African countries are considered priority regions in the charter as well as 

infrastructure improvement hence the application of this charter to the current project. 

2.18  World Bank Group Safeguard Policies 

OD 4.30:  Involuntary Resettlement 

The World Bank Group OD 4.30 on Involuntary Resettlement is applied as a safeguard by 

international banks signatory to the “Equator Principles”. Its main provisions are the following:   

All viable alternative project designs should be explored to avoid or minimize the need for 

resettlement and when it cannot be avoided, to minimize the scale and impacts of resettlement; 

i. Resettlement measures are to be conceived and executed as development activities 

providing sufficient resources to give the persons displaced the opportunity to share in 

project benefits. Assistance should be given to the community in their efforts to improve 

former production levels, income earning capacity and living standards or at least restore 

them to the levels they would have without the project; 

ii. Displaced persons should be: 

a. Compensated at full replacement cost prior to the actual move; 

b. Assisted with relocation; 

c. Assisted and supported during the transition period. 

iii. Particular attention should be given to vulnerable groups; 
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iv. Communities should be given opportunities to participate in planning, implementing and 

monitoring their resettlement; 

v. Resettlers should be helped with integration into their host community; 

vi. Resettlement should be linked to the main project implementation schedule, so that 

Project Affected People should be resettled and/or compensated before being affected 

by the construction or other activities; 

vii. There should be adequate monitoring and evaluation; 

viii. The project sponsor should be encouraged to offer replacement land. Cash 

compensation may be appropriate when residual land holdings are economically viable. 

For households who lose assets / income large enough to make the remainder unviable, 

compensation should be provided as if entire holdings had been taken; 

ix. For losses that cannot easily be valued or compensated in monetary terms e.g. access to 

public services, customers or suppliers, fishing, grazing land or forests, attempts must be 

made to establish access to equivalent and culturally acceptable resources and earning 

opportunities. 

 

OD 4.20:  Indigenous People 

Indigenous peoples are defined as social groups with a social and cultural identity distinct from 

the dominant society that makes them vulnerable to being disadvantaged in the development 

process. Indigenous peoples can be identified by the presence in varying degrees of the 

following characteristics: 

• A close attachment to ancestral territories and to the natural resources in these areas, 

• Self-identification and identification by others as members of a distinct cultural group, 

• An indigenous language, often different from the national language, 

• Presence of customary social and political institutions, 

• Primarily subsistence-oriented production. 

The Directive sets out policy objectives, guidelines for the design and implementation of project 

provisions and processing and documentation requirements if indigenous people are affected by 

a project. Other World Bank Group Safeguard Policies are applicable to the Project. As they 
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appear not to be relevant to Compensation and Resettlement, they are not commented here but 

details are given in the EIA main volume. 

 

2.19  Land Related Legal Issues  

Interests in land broadly fall into two groups. Rights that are held through traditional African 

systems and rights that derive from the English system introduced and maintained through laws 

enacted first by colonialists and later by the Independent Kenya governments. The former is 

loosely known as customary tenure bound through traditional rules (customary law). The latter 

body of law is referred to as statutory tenure, secured and expressed through national law, in 

various Acts of Parliament.  

a. Customary Land Tenure: This refers to unwritten land ownership practices by certain 

communities under customary law. Such tenure still exists in large parts of the country where 

land has not been adjusted and registered. Its management falls within Trust Land Act, Cap 291.  

RELEVANCE - KPLC will have to establish individual interests in matters of wayleave consents and 

future land compensation needs 

 

b. Statutory Tenures:  Categorized in two forms:  

i. Freehold tenure: This tenure confers the greatest interest in land called absolute right of 

ownership or possession of land for an indefinite period of time, or in perpetuity. The 

Registered Land Act (RLA) Cap 300 of the Laws of Kenya governs freehold land.  

ii. Leasehold Tenure: Leasehold is an interest in land for a definite term of years and may be 

granted by a freeholder, usually subject to the payment of a fee or rent and is subject to 

certain conditions, which must be observed. e.g. relating to developments and usage.  

RELEVANCE – KPLC to Establish Grants Of Wayleaves/Easements By Registered Land Owners. 

 

c. Public Tenure: This is land owned by the Government for own purpose and which includes 

unutilized or delineated government land reserved for future use by the Government itself or 

may be available to the general public for various uses. The land is administered under the 

Government Lands Act Cap 280.  
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d. Other Interests include:  

• Reservations of other government or trust land to government ministries, departments 

or Parastatals for their use.  

• Non-formalized defacto tenure by which people, individually or in groups invade and 

occupy other peoples government land particularly in the major urban centers.  

• Minor interest such as easements, way-leaves and temporary occupation licenses.  

RELEVANCE – KPLC to establish relevant authorities for compensation and issuance of easement 

over Trust Land as set out in the Act. 

 

2.20     Valuation and Related Legal Issues  

Valuation is the art or science of establishing the worth of a particular interest in prop[erty for a 

specific purpose and at a particular moment in time.It considers all the features of the property, 

demographics, topography as well as the underlying market drivers. The valuation practice in 

Kenya is governed by the Valuers Act Cap 532, which provides for a Valuers Registration Board 

that regulates the activities and conduct of registered valuers. Valuers in Kenya are registered 

upon application to the Board and are required to be full members of the Institution of 

Surveyors of Kenya (ISK). The Act governs the formation and guidelines of valuation practices 

including the annual licensing and gazettement of Valuers for practicing the profession.  The 

Board also deals with ethics of the profession as well as registering complaints, disciplining and 

deregistering unethical members. Statutes that govern valuation in relation to this project are 

the Government Lands Act Cap 280 that regulates the valuation for land rent while valuation for 

rating is governed by the Rating Act Cap 266. Land Acquisition Act Cap 295 governs valuations 

for compulsory acquisition purposes. 

RELEVANCE – Valuation for compensation of land and replacement of assets that are under the 

RoW will be done by Registered and licenced valuers. The valuation procedures and values 

arrived upon under specified regulations and guidelines governed by the profession and Laws
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Table   5:            Valuation Methods  

Asset Process 

Land with structures 

 

Steps:  

a. A detailed inventory of all persons, possessions, assets and stock requiring resettlement was made by the 

RAP consultant.  

b. Accurate and real valuation of dwelling was undertaken.  

c. Determining a compensation package according to valuations was carried out.  

d. Allow a reasonable time period prior to moving, for salvage of building materials. PAP’s may salvage any 

material without this being deducted from compensation entitlements.  

e. Provide temporary housing/shelter if necessary.  

Recommendations:  

a. KPLC will pay compensation for the lost housing structures.  

b. KPLC will provide transport for the occupants and their belongings to their new place of residence.  

c. The owner will be entitled to remove any materials he or she wishes to salvage within one month of vacating 

the old dwelling.  

d. KPLC will provide transport for these materials, other than masonry, to the new residential site.  

Land without structures a. Inventory: As part of the RAP phase the KPLC hopes to acquire names and contact details of all persons 

affected by the project. 

b. Compensation: The RAP data sheet spells out how each person is affected and indicates how much 

compensation will be paid for crops and trees lost.  

c. Payment: The line passes along 474.4ha of privately settled land. Out of this 75 ha is land without structures. 
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KPLC is therefore compelled by law to compensate the PAPs on Land.  

Lost business profits and 

employee earnings 

a. Where business profits may be affected compensation will be paid according to Valuation & Audited results 

of the enterprises monthly income.  

Crops/Trees on the fields 

cultivated by those 

affected. 

a. Tree/seasonal crops: Harvesting of the crops will be given a first priority but where harvesting is not possible, 

counting of the affected crops will be done by a registered valuer and KPLC agent in the presence of the 

owner. Computation of the costs will be done according to market rates
1

and payments thereafter made 

either at KPLC offices, or through the local chief’s office.  

b. Annual crops: Crops will be harvested by the owner and therefore no compensation will be paid for crops. In 

instances where crops are not able to be harvested, KPLC will pay compensation at the market rates.  

Source: Eco Plan Management, 2010.
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3.0  SCOPE OF LAND COMPENSATION, WAYLEAVE AGREEMENT AND RESETTLEMENT. 

The Project will register wayleave agreements for the construction of the transmission line.  The 

route of the new transmission line has been designed so as to avoid passing through markets, 

densely populated areas, villages, pagodas, protected areas and historical or cultural assets and 

the dimensions of towers have been adapted to the terrain. A total of 400 households (1015 

people) will require to be compensated. These households shall be affected and will have to be 

relocated. The total land to be permanently affected will be 620.421 acres. Some small 

commercial businesses (kiosks) shall be affected. 

3.1 Source of Data 

This RAP has been based upon an Inventory of Losses and Census covering 100% of the 

population potentially affected by the extension of the proposed 132/220 kV Olkaria-Lessos-

Kisumu Transmission line. Also used as a basis for the RAP are the results below.  Census and 

measurement surveys were undertaken during the site visit to precisely identify households 

affected by the Project and their respective losses. 

3.2 Survey Methodology and Schedule 

a)  Population Census 

Questionnaires were administered door to door to all PAPs along the line. However some land 

owners were not present to respond thus no population census survey was done on the 

households absent and where plots had absentee landlords, though asset details were taken. 

The questionnaires were administered on businesses and large scale agricultural farms. The 

population census was conducted over a period of three weeks and the public consultation was 

conducted at the 12 venues as the ones conducted in the ESIA and lasted for a period of 7 days.  

The questionnaire captured the following information: 

a. Household Bio data (Demographic information) 

b. Livelihoods 

c. Infrastructure inventories including land, common properties, Houses, fences, trees, 

commercial properties and social services infrastructure. 
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b) Public consultation was done as part of participatory approach at 12 venues along the 

line. Below is public consultation held at Lessos Centre below are some of the issues raised: 

  

 

Key issues Arising from public consultations include: 

� They noted KPLC’s poor history in terms of compensation. 

� The need for KPLC to perform its social corporate responsibility in establishing 

community projects in the areas affected. 

� Livelihoods – loss of access to water points, schools, crop land and pasture 

� Rural electrification – the community’s desire to benefit from electricity connection. 

� Employment – the community’s desire and demand to employ the local youth during the 

construction of the project, 

Source: Eco Plan, 2010: Plate: 1:. Public meeting at D.O’s place at Timborua District Office (Uasin Gishu District) 
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� Compensation – the community requested KPLC not to use government valuers since 

their rates were below the market rates and the need for adequacy of the cash 

compensation. 

� Resettlement – impacts and compensation measures for economic and physical 

displacement. 

 

c) Use of Maps and GPS 

The consultant used the survey maps availed by KPLC personnel which were used to identify and 

itemize the affected persons. A licensed surveyor assisted in identifying the line and the 

structures that were affected through the use of a GPS mapper. Information was gathered for all 

assets beneath the line. Details were collected and analysized even in the cases of absentee 

landowners. The valuers measured any structures affected and counted the trees and crops on 

each plot. 

 

  

 

 

 

 

 

 

 

 

 

 

Source: Eco Plan, 2010   Plate 2:       Evaluator measuring affected structure 
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 Socio- Economic Surveys (SES) 

20% social economic survey was done to gather socio economic issues and perception of the 

project. This was based on the 12 venues where public consultation was conducted. 

 

3.3 Limitations of Study 

The following limitations were noted by the consultant regarding gathering of data: 

1. There were areas such as Mumberes, Ngata (Nakuru District), Lessos and Nandi (Uasin 

Gishus District) and Kibos (Kisumu District) areas where the consultant had difficulties 

interviewing the PAPs. In Mumberes and Nandi, the PAPs were unwilling to be 

interviewed because they felt that the interview was meant to evict them like those who 

are affected in the Mau Forest. In Nandi areas the resistance was mainly for socio-cultural 

reasons. In some communities, it is culturally not right to count family members by 

numbering them thus were unwilling to give out socio economic information on the 

family.  

Source:  Eco Plan, 2010   Plate 3: Evaluator measuring affected structure (mud structure) 
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2. Most of the land owners did not have ownership documents thus it was not possible to 

obtain all land title details, this is because land owners do not update their title details at 

department of lands. 

3. The residents within these areas also expressed fear that the graves of their ancestors 

might be excavated during the construction of the line.  

4. Some of the respondents resisted the project and were of the opinion that they will not 

benefit much from the project more especially the PAPs of Lessos (Nandi District) – 

Kisumu (Kisumu District). Most of them argued that the existing Transmission line Lessos-

Kisumu PAPs were not properly compensated for hence the fear that the proposed line 

will be worse than that of the existing Line. 

5. Most of the PAPs were absent due to either working in town or they did it out of 

ignorance. Most of the respondents were house wives and old people who would not 

even able to access the relevant documents (title deeds) for compensation.  

6. It was difficult to collect data from some PAPs who did not respond or did not give 

accurate information due to indulgence in local brew since it was the season of 

Christmas. 

Table 6:      Affected Structure, PAPs and Households 

 Name of District Number of 
Households 

Total Number 
of PAPs 

Total Number of 
Structures Affected 

1. Naivasha 23 30 106 

Squatters 49 155 

2. Nakuru 159 194 224 

3. Uasin Gishu 35 190 71 

4. Koibatek 20 74 37 

5. Nandi 89 283 121 

Squatters 3 10 

6. Kisumu 22 79 33 

TOTAL 400 1015 592 
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Source: Eco Plan 2010 

The table above shows the total number of structures affected is 592, while PAPs affected is 1015 

and only 400 houses spread out in the districts as shown. 

 
Table    7:               Affected PAPs, Structures and Business 

 

  Ol Karia –Lessos Lessos – 
Kisumu 

TOTAL 

1. Household (No) 305 95 400 

2. Affected People (No) 676 339 1015 

3. Business Structures (No) 6 10 16 

4. Other Structures 452 124 576 

Source: Eco plan 2010 

 
The average number of PAPs per household along Ol Karia – Lessos is on average 3 .930 (~ 4) 
PAPs, while along Lessos-Kisumu the average number of PAPs per household was found to be 
on average 5.467 (~ 5) PAPs. 
 
The tables above give a summary of the total number of households, total number of PAPs, total 

number of structures affected in each District. While table 2 shows the total number of PAPs 

affected is 1015, for business was 16 and other structures 576.  It is important to note that table 1 

and 2 does not include land only affected PAPs are not included. 
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The figure 2 above summaries the most affected structures in a homestead. The houses are 

more affected at 83%, followed by granaries at 9% and water and poultry at 4% each, maybe 

because their sizes are small compared to the house. 

 

Table 8: Business Affected 

 

Business Name Type Area 

Peter Kauriki/Karimu Godwon Kayole-Naivasha 

3 point  flower  Flower farm Naivasha 

Vegro Pro Kenya LTD (RAVI) Flower Farm Navasha 

farm (dairy/irrigation) Lord Dalamare Naivasha 

Mwangi Kamau 3 No. Kiosks Njoro District 

Mohamend Samoei rental business unit Lessos (Nandi Hills) 

Issac Kosgei 5 No rooms for rental Lessos (Nandi Hills) 

Eastern Produce Tea Farm Nandi Hills 

Hon. Henry Kosgei Tea farm Nandi Hills 

Nandi Hills Tea farm Nandi Hills  

Figure    2:    Type of Buildings affected 
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Kapsumbers Estate part of Kakuzi LTD Tea Farm Nandi Hills 

Kibos Sugar factory Sugar factory Kisumu District 

Ayub Tobias kiosks (mud houses) Kibos 

Peter Ochieng Odima 5 No units mud houses Mamboleo 

Miwani Sugar sugar plantations Nandi District 

Chemelil sugar plantations Nandi District 

Source: Eco Plan 2010 

The table above shows the type and number of businesses affected ranging from flower farms, 

tea estates and sugar farms to small kiosks that are rented out. 

 

Census and Inventory of losses 

Demographic    

Of the surveyed population 77% of the heads of household were married and 16% was widowed. 

The average size of households surveyed was 4.8 members, as compared to the national 

average of 4.6, Kenya National Census, 1999, with the majority being composed of parents and 

children. This therefore means that most of the households have children whom they will need 

to distribute the land too and hence will require favorable packages for relocation. 

Just over 59% of the surveyed population had a basic primary education, i.e. from Classes 1-8. 

Almost 15% had their secondary education, and i.e. up to form four 13% had post secondary 

education and 13% never attended. Age 25% are found to between age of 31-40 years meaning 

that young energetic people are affected and the percentage of vulnerable group is less than 

10%.However; there is quite a difference between the 11 districts. This provides a good indication 

that most of the household depend on agriculture as their economic activity. 
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Land type and land use (agricultural, residential, commercial land) 

 

 

Source: Eco Plan Management Ltd, 2010. 

Most of the people are involved in farming activties with 40% of the population in farming, 

livestock rearing taking 30%, businesses at 16% and formal employment at 8%. 

Trees  

 Trees that are over 4 m in height will be affected permanently, as they must remain They will  

 Type of trees No. of Trees Rates in Ksh Compensation Value in Ksh 

Valid Eucalyptus 13479 500 6,739,500 

  Indigenous 183 300 54,900 

  Pine 196 380 74480 

  Gravillea Robusta 322 180 57960 

  Cypress 7664 600 459,840 

  Wattle 320 140 44,800 

  Total 22,164  7,431480 

Source: Eco Plan Management Ltd, 2010. 

 

Figure 3: Economic Activities of the area 

Table 9:               Trees Affected 
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Key: Rates applied are as provided by KPLC tree compensation Rates schedule. Trees require to 

be pruned under 4m so as to comply with the safety regulations. 

Affected Crops 

The predominant crops that will be affected shall be maize at 25.4%, tea at 15.%, potatoes at 11.3% 

and sugarcane at 9.9%  

 

Types of crops Valid Percent 

Valid Maize 25.4 

  Potatoes 11.3 

  Beans 4.2 

  Vegetable 1.4 

  passion fruits 2.8 

  cypress trees 9.9 

  Tea 15.5 

  Oranges 2.8 

  Bananas 4.2 

  Eucalyptus trees 1.4 

  Nappier grass 4.2 

  Sugarcane 9.9 

  Gravillea 

Robusta 
1.4 

  Peas 2.8 

  Mango 1.4 

  paw paw 1.4 

  Total 100.0 

Key: Rates applied are as provided by KPLC from their crop and tree compensation schedules.  

 

 

 

 

 

 

Table     10: Types of crops affected 

Figure   4   Types of Crops affected 
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・・・・ Buildings type   

                                                                                            

  

 Type of Materials Valid Percent 

Valid Manyatta 14.7 

  permanent 29.4 

  semi permanent 55.9 

  Total 100.0 

  

 

The above figure and table illustrate that most of the structures are semi permanent in the area 

with a percentage of 55.9%, while those that are permanent are only 29.4%. This does tell us 

about the income levels of the people is slightly low 

Inventory of Institutions and common property resources 

Table 12:   Institutions affected 

Type Name Location 

Schools Tuyabei Primary school Chemelil Sisal Estate (Nandi District) 

 Jogoo Primary School Total (Nakuru District) 

Hospital Pwani Dispensary Njoro District 

Institution Orphanage Nakuru District 

Source: Eco Plan 2010 

 

 

 

 

 

 

 

Table   11:  Materials used 

Figure 5: Types of Houses 
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 Information on those without legal title to land or assets 

                                           

 

                                       

 

 

 

 

 

 

 

 

3.4  Route Selections 

After consultations between KPLC staff and JICA on a Fact-finding Mission Members/JICA Survey 

Team on 28 July 2009, the route preferred was Alternative 1, which runs in parallel to the existing 

transmission line except near Lake Nakuru and Lake Elementeita, was preferred.  

3.5  Right of Way 

The width of RoW is 40 m in the length of the transmission line in each of the eleven affected 

districts and the numbers of foundations are required in each of them. 

3.6 Impacts on Land and Structures 

The Project will affect 11 districts and the Project impacts will include: 

• Impact on Houses and Structures in the RoW 

• Impact on trees within the RoW (needed to be cut down)  

• Temporary acquisition of land for areas around the towers for foundation work, 

construction and transportation of materials 

3.7  Impact of Land and Structure  

The households that will lose their house will be able to re-build their house on the same plot of 

land. Clearly they will be inconvenienced, but it will not entail them having to change location 

Land Ownership 

 Valid Percent 

 Valid Trust land 30.0 

  Freehold 20.0 

  Registered Land 50.0 

  Total 100.0 

Fig 6:    Land Ownership Details 

 

Table 13: Land Ownership Details 
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and having to adapt to a new environment. Some households are more likely to be disturbed 

during construction works than others, although, as mentioned above, much effort will be taken 

to ensure that this is as minimal as possible. There is no available alternative land for 

resettlement unless purchased from large scale land owners. Any Project Affected Households 

(PAHs) that would prefer to receive cash as compensation will be facilitated to obtain the same. 

It should be noted that many of the PAHs have several plots of land with crops, so although they 

may lose a proportion in one location which is affected by the Project, they have other plots 

which they can utilize for cultivation and or resettlement. 

With regards to the compensation for land around the towers and foundations, every effort shall 

be made to ensure that crops are harvested before construction and compensation is also 

obtained. 
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4.0 MEASURES TO MINIMIZE WAYLEAVE AGREEMENTS AND LOSSES 

4.1 Consultation and Participation.  

The RAP Consultant conducted survey studies and during the public consultations a number of 

possible impacts caused by the project were established. This varied from noting that the line 

may affect some institutions such Kisbos Sugar (Kisumu District) and an Orphange in Nakuru 

District. 

4.2  Impact Limitation Measures in Design Stage 

The mitigation measures for project impacts were scrutinized during the design stage to enable 

the team select the most costs effective route and the rote with minimum potential impacts on 

environment and person.  

4.3  Preliminary Evaluation of Alternatives by JICA Survey Team 

The Feasibility Study of the preliminarily survey done by JICA’s Topographic Survey Team, and 

KPLC staff established the best cost effective route line for this project. It noted that,   

between Olkaria and Lessos, Alternative 2 which is a new line and short-cut route was 

considered economically and technically advantageous; however, it had 3 environmental and 

social issues, and was not considered preferable.  First, the length of the RoW in the forests was 

estimated to be approx. 75.5 km, and longer than Alternative 1.  Second, it was planned to pass 

through the Mau Forests Complex, which is an environmentally, socially and politically sensitive 

area in Kenya due to the landownership and forest degradation issues in the past several years.  

Due to the complexity of the problem, it was considered that the implementation of the project, 

including the wayleave agreement, would be significantly difficult and time-consuming.  Third, 

the number of residential structures along route Alternative 2 was estimated to be approx. 642 

by the topographic survey, which is considerably more than that of Alternative 1.  Therefore, 

Alternative 1, which runs parallel to the existing transmission line except near Lake Nakuru and 

Lake Elementeita, was preferred. As for the transmission route between Lessos and Kisumu, 

Alternative 1, which is a new line and short-cut route, it affected a smaller number of residential 

structures (approx. 268 structures) compared with Alternative 2 (approx. 375 structures).  

Therefore, Alternative 1 was also preferred. 
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Table 14:     Results of Alternative Considerations (Environmental and Social Aspects) 

 Olkaria-Lessos Lessos-Kisumu 

Impact Alt. 1 

(Existing Line) 

Alt. 2 

(New Line) 

Alt. 1 

(New Line) 

Alt. 2 

(Existing Line) 

Corridor Length 

in Forests
1
 

Approx. 35.5km: Passing 4 

forests (Northern Tinderet; 

Nabkoi; Timboroa; and Mt. 

Londiani Forests) 

Approx. 75.5km: 

Passing 3 forests 

(Eastern Mau; 

Western Mau; and 

Tinderet Forests) 

0 0 

Forest Status More plantation forests More degraded and 

non-degraded natural 

forests 

- - 

Number of 

Residential 

Structures
2
 

Approx. 262 Approx. 642 Approx. 268 Approx. 374 

Social Issue - A complicated land 

title issue exists 

- - 

Note 2: The length of the transmission corridor in the forests was estimated based on the existing topographic 

maps with the scale of 1:250,000 (issued in 1973, 1979 and 1981). 

Source: Eco Plan Management Ltd, 2010. 

 

4.4 Impact Mitigation Measures in Construction Stage. 

During the detail technical design, KPLC and its consultant would reinvestigate the route and 

make realignments if possible to meet requests from institutions and terrain requirements.  
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5.0   SOCIO-ECONOMIC FEATURE OF THE PROJECT-AFFECTED PEOPLE 

5.1  Source of Data 

Socio-economic information about the potentially affected population has been gathered from a 

number of sources. Secondary data was used to gather information about the region as a whole 

and the specifically affected districts, divisions, locations, sub locations and villages together 

with some national statistics. Primary data was gathered from carrying out a socio-economic 

survey of households in the affected areas of the 132/220kV Transmission line. The survey took 

place in the 11 districts affected by line.  

5.2.  Socio-Economic of PAPs in the Project affected Areas  

 

 

 

The figure above indicates that majority of the people are egaged in farming activities (40%) and 

livestock rearing at 30%. This communitoes are manly subsitence farmers. There are about 8% 

whoe have formal occupation and earn an income on monthly basis. About 16% egage in 

business type of activities that gerate income. 

 

Size of HH 

The average household size is 4 -5 for the Transmission line. 

Figure 7:  Showing economic activities 
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Gender 

 

 

The figure above indicates that majority of the population consist of male with a population size 

of 65% and female taking up 35%. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure    8 :          showing gender of the PAPs 
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Age of household 

 

 

 

 

 

 

 

 

 

 

 

 

                                                               

 

 

 

 

 

 

 

 

 

 

 

No. of Years Valid Percent 

Valid 1.00 4.0 

  2.00 4.0 

  14.00 2.0 

  28.00 2.0 

  30.00 4.0 

  31.00 4.0 

  32.00 2.0 

  33.00 2.0 

  35.00 8.0 

  37.00 2.0 

  40.00 10.0 

  41.00 4.0 

  42.00 2.0 

  43.00 6.0 

  45.00 4.0 

  47.00 2.0 

  49.00 2.0 

  50.00 4.0 

  52.00 2.0 

  54.00 4.0 

  57.00 2.0 

  60.00 2.0 

  62.00 4.0 

  64.00 2.0 

  65.00 2.0 

  66.00 2.0 

  68.00 2.0 

  72.00 2.0 

  76.00 2.0 

  79.00 2.0 

  86.00 2.0 

  90.00 2.0 

  Total 100.0 

Table      15:      Age 

distribution of the house 

holds 

Figure 9: Age distribution of the house holds. 

The graph shows that the youth take up 2 % of the 

population from 0-18 years and the highest age bracket 

is between 31-40 years. 

The elderly form a large part of the population taking up 

25% of the population from 61to 90+ years. 
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Education 

Table 16:          Levels of education          

 Highest level of education 

 

 Valid Percent 

Valid Primary 56.1 

  Secondary 26.8 

  College 12.2 

  University 4.9 

  Total 100.0 

 

                                     

 

 

 

 

 

 

 

The area has a fairly good rate for education levels, noting that at university level the percentage 

is 4.9%, while that at college level is 12.2%, secondary at 26.8% and primary level at 56.1%. Those 

who never attended school are at 13% as shown by figure above. 

 

 

 

 

 

 

 

 

Fig 10:    Levels of Education 
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Figure   11: Data of school going children 

 

Of the population that was interviewed, the majority of the households that had the highest 

number of students was 23% with 4 children going to school, followed by 19% with 5 students 

going to school. Those that had one child going to school were at 6%. This therefore shows that 

o average for families interviewed at least one child go to school. 

 

Livelihood of PAPs 

 

 

Figure  12:  means of transport 
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The table above tells us about the livelihood of the persons interviewed. About 74% of the PAPs 

walked to walk, this means that it is more or less a rural economy or the places of walk are near 

their houses e.g. like the farms. Only a small percentage of 5% owned a bicycle and used it to 

work, while 21% owned a vehicle and used it to work. 

 

Size of PAPs, including vulnerable groups  

 

 

The figure above shows that the disabled have a percentage of 10% while those that are normal 

are at 90%. This figure indicates that the persons affected also comprise of disabled persons. 

 

 

 

 

 

 

 

 

 

 

Figure 13: on disability in the area 
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Marital Status  

 Table   17:    Marital Status                                      

Marital status 

 Valid Percent 

Valid Married 77.2 

  Widowed 16.2 

  Divorced .7 

  Separated .7 

  Single 5.1 

  Total 100.0 

 

According to the table above, majority of 

the persons interviewed are married with 77.2%, the single are 5.1 and those widowed at 16.2%, 

divorced and separated are at 0.7. This therefore shows that a significant number of hosues is 

headed by single parents.  

 

Needs Of Paps Regarding The Income Restoration Program And Relocation 

• During the conduct of the survey, most respondents stated that cash compensation was 
‘high’, they would prefer that, otherwise the preferred option for compensation was 
land-for-land for those who will be severely affected.  

• The PAPs noted that the line had not been marked, therefore a proper detailed survey 
was recommended to inform them of the boundary mappings. Most were anxious to 
know if they were affected. 

• The PAPs were concerned how the compensation will be done to enable them relocate.  

• Most of the PAPs indicated that information dissemination did not reach them on time or 
was never available.  

• Most of the PAPs would like to be involved in the implementation of the RAP process and 
be physically present during implementation. 

• The PAPs feared that they will not be relocated to productive land. 

• The PAPs noted that The Kenya Power & Lighting Co LTD obtained large profits yet this 
was not seen on the ground. They requested the company to extend their Social 
Corporate Responsibility in the affected areas. 

 

Fig. 14:   Marital Status 
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Perception towards the Project and Resettlement,  

 

  

 

The figure above shows that only 5% of the PAPs did of want the project implemented and 95% 

were happy that the project was being implemented. The ones who did not want the project 

would be that they did not have the right information or they were totally against the project. 

5.3 Summary of the Socio Economic 

Information sought included establishment of head of family; number of years lived in the area, 

attainment level of education, religion, numbers and occupation. 

Respondents within DCK, Naivasha area (Naivasha District) were primarily young adult men, 

mostly working in the adjacent flower farms. The majority of these respondents were tenants in 

the houses they were living in together with their families. On average, most of the respondents 

had completed secondary school education and could therefore read and write in both English 

and Kiswahili, the local official language. Christianity was the dominant religion in this area. 

Respondents from sanctuary area in Olkaria (Naivasha District) were Maasai, who lived in the 

area from birth. Levels of education were very low, with many confessing illiteracy, and its 

negative effect on employment opportunities. Male respondents requested jobs as watchmen 

Figure   15:  Perception of the PAPs 
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for the proposed transmission line, and women lamented on the difficulty of obtaining 

employment in the area due to poor or no formal education. 

Respondents from Mitimingi centre (Nakuru District) comprised of both tenants and land 

owners, with each group having lived in the area for a varying number of years. Respondents 

had generally completed secondary school education, and could therefore read and write in 

both English and Kiswahili, the local official language. Christianity was the dominant religion with 

few Muslims. Average number of children per family was four and five and majority of the area 

members were farmers followed by self-employment business persons, those in formal 

employment and professionals such as teachers. 

Kayole center in Naivasha and Jogoo centre in Elementaita (all from Naivasha district) are 

relatively newly settled areas with most people having only recently moved into the area. Many 

respondents have completed secondary school education, and some graduated from university. 

The dominant religion is Christianity and the average number of children per family is four. 

Most residents in Ngata-Kiroboni (Nakuru District) area are immigrants having arrived from the 

neighboring areas from around 2003.They consist of young and old families and sufficient 

number of retired persons (over 65 years of age). The level of education in the area is mixed with 

some of the residents very being highly educated. The dominant religion is Christianity and 

households average five children. Many of the respondents consulted are retired and some self-

employed business persons. 

Residents of Kirobon Village (Uasin District), Koige sub-location in Mau summit location (Uasin 

Gishu District) as well as Timboroa (Uasin Gishu district) have had a long history of living in the 

area, with many being born here. Levels of education attained by residents vary, with some 

attaining college-level education. The dominant religion in the area is Christianity, and average 

family size is five to nine persons. Residents are engaged in a variety of occupations, including 

the government/public sector, employees in the private sector, self-employed, farmers and 

casual laborers. 
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Residents of Lessos Division (Nandi district) an generally read and write both English and 

Kiswahili, and some members have attained high school and university. The dominant religion in 

the area is Christianity and residents are engaged in occupations of government/public sector, 

private sector, self-employment, farming, casual labor, as well as some being unemployed.  

Kibos Village in Miwani Division (Kisumu district), Nubian village, this is a village comprising of 

mainly Nubian community from Sudan but settled in Kibos. Nubians are usually considered a 

minority group in Kenya. To begin with the majority of respondents were female, as compared 

to all the other areas surveyed. However levels of education were generally low among these 

women with many being illiterate and only few having attended high school. The dominant 

religion was Muslim, unlike the other areas surveyed. Average family size was estimated at 

twelve, and residents were either casual laborers or unemployed. 

Residents of Mamboleo centre in (Kisumu district) comprise a highly mixed and cosmopolitan 

variety. Many are tenants in the houses they live in and duration of stay varies from months to 

decades. Additionally many of the residents in this area are illiterate with majority having 

attained high school and employed in the public sector, private sector, self-employed as casual 

laborers and others unemployed. The dominant religion in the area is Christianity. 

5.3.1  Land affected 

This section sought to establish whether the land was residential, agricultural, commercial, set 

up for workshops as well as the status of land holding. 

Within DCK area affected is primarily agricultural land, as well as flowers. The respondents were 

also primarily tenants in the area. Within sanctuary area in Olkaria, the land likely to be lost was 

used primarily for pastoralist and settlement. Ownership of land holding was uncertain. The land 

most affected in Mitimingi centre is both for residential and agricultural purposes. Some 

members of the area have land titles indicating ownership, while others do not such as 

Mutukano area, while some have only plot numbers and payment receipts. 
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Kayole centre in Naivasha District and Jogoo centre in Elementaita consists primarily of small 

residential land plots, and small scale agricultural land. These and the commercial properties 

fronting the roadside are affected by the proposed project. Most occupants of the land hold 

allotment letters and sale agreements, an indicator of the recent settlement in this area. Land 

Title Certificate is still in the process of being sought. 

Residential land will most be affected in Ngata-kirobon area. These plots also support small-

holder agriculture, of an average 2-3 acre each. Some of the residents hold title certificates for 

their land, while the more recently settled in the area hold sale Agreement Letters. Land likely to 

be lost/ affected in Mau summit location is small-scale agricultural land. Residents hold 

certificates of title for the land parcels owned. 

 

Source: Eco Plan 2010 . Plate No.  4:  One of the affected flower farms in Naivasha 
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Residential land, agricultural land, and forest area in Timboroa is affected by the proposed 

project. Some residents in the area hold certificates of title, while others are tenants. In Lessos 

and Nandi Hills Division, land affected is residential land, agricultural land (especially tea estates) 

and commercial land. Owners of the land either have certificates of title, or are tenants. 

Land affected in Kibos Village (Kisumu District) is residential type, and small holder agricultural 

land; and residential and commercial type in Mamboleo center (Kisumu District). Status of land 

holding is uncertain in Kibos Village (Kisumu District), but residents of Mamboleo centre (Kisumu 

District) hold certificate of title, while others are tenants. 

5.3.2  Structures affected  

The consultant team sought information regarding structures owned/occupied and those that 

might be lost /affected by the proposed transmission line project. The choices for structures in 

the questionnaire, included residential and/or commercial buildings, farm, boundary walls, 

fencing, well and pumps, graveyards, etc. The questionnaires needed to know the ownership for 

each of these structures. Structures affected in Mitimingi (Naivasha District) are predominantly 

self- owned and used for the both residential and commercial purposes.  

 

Source: Eco Plan 2010  Plate     No.  5  Graveyards affected 

Currently, Jogoo centre in Elementainta is not heavily settled, as it is still relatively new. This is 

not the situation in Kayole centre in Naivasha District, which is already heavily settled, and 
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numbers continue to rise rapidly. Residential and commercial properties in both centres are 

affected. Ownership of these structures is individual, with houses having an average of between 

two and four rooms. 

Residential houses, animal sheds, and boundary walls/fences ard the structures most affected in 

Ngata-Kirobon area. These structures are self-owned, with the residential houses consisting of 

natural stone material. In Lessos, Nandi Hills and Mamboleo, Residential and commercial 

structures are affected, and these are self-owned and rented out. Sizes of houses vary, from 

relatively small to very large, such as those viewed between Lessos and Nandi Hills towns. 

Structures affected include self owned and rented residential and commercial structures but 

they are not many according to the survey conducted. 

5.3.3  Access to Infrastructure 

There is quite diversity as to how water is accessed in the different districts. The districts of 

surveyed households use rain water stored in the concrete and from the hand-dug wells. In 

Nandi, Mau summit and Koibatek districts hand- dug wells and rain water are the most common 

means. In Nakuru District, Molo .Njoro, Longai and Uasin Gishu districts rainwater stored in 

concrete water tanks, water hand-dug wells are used together with a small proportion of 

households use municipal piped water. 

5.3.4  Housing and Asset Ownership 

The majority of houses of the PAPs are of Mud walled with iron sheets and Mud walled with 

grass roofs and permanent and semi-permanent  houses were a few and only two storey 

building near Mamboleo substation were affected, as can be seen in from the inventory of asset 

survey. By far the majority of affected surveyed houses have outside toilets. Many of PAPs were 

unable to recall the exact amount of time spent on building their houses and the year the 

structures were set up because most were house wifes who came after the structure is already 

in place, others were unable to respond to our interviews out of ignorance and culture 

constraints. 
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5.3.5  Tenure, Length of Time in this Location and Use of Land  

Principal reasons given by respondents for living in their particular location included ownership 

of land-use rights, proximity to work and relatives and the quality of the environment. A few had 

chosen to live in the location as it was ancestral property and because there was good access to 

education facilities. All those surveyed had lived in the same commune for over five years which 

indicates that the Project Affect Area population is quite static. Within the eleven affected 

districts most of the land is used for the purposes of agricultural production and commercial 

areas just in the urban areas this resulted to exclusion of commercial enterprises being affected. 

5.3.6  Occupation, Income, and Expenditure 

Most of the households surveyed, the majority of those of working age are engaged in 

occupations related to agriculture and/or mining and others being engaged as civil servants or 

workers. Slightly more men than women are involved in economic activities. Approximately 

equal numbers are involved in agricultural, handicraft and business related activities. Slightly 

more women than men are employed as civil servants. The percentage of the surveyed 

population, of working age, who are not working as a result of disability, is nearly zero on the 

way leave. This would thus indicate that the PAPs in the Project area are poorer than average. It 

was difficult for the PAPs to disclose their average income per annum because most of those 

working were in town working or held business elsewhere. Flower farms, tea farms, sugar cane 

factory business firms did not want to respond to any issue concerning the number of 

employees and the annual income in the household. 

5.3.7  Energy 

In all of the eleven districts most of the areas were not connectionist for electricity. The only 

which passed there was the high voltage transmission line. The PAPs were of the opinion to get 

connection to the electricity supply. Electricity connection apart, the most commonly used fuel 

for cooking in the surveyed households was found to be wood and wood crops and for lighting 

kerosene was used. In some villages solar is used for lighting and for Radio and Television  
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5.3.8  Issues related to Gender, Poverty and Vulnerable Groups 

Women appear to assume an equal role in economic activities and do not appear to be 

disadvantaged in terms of education and literacy. The women are supposed to be given at least 

the formal right of use of lands and rights associated therewith. However, where women may be 

at a disadvantage, is that they may not be so willing to speak out when they are unhappy with 

the resettlement process, due to cultural constraints. Even during the survey exercise in the field 

women were not willing to disclose any information regarding land issues and the household 

head tend to hide land documents in a locked cupboard.  It also appeared that the surveyed 

population, and hence the Project affected population were, on average, below the poverty line.  

Only a few of the surveyed households would appear to be living above the national food-

poverty line. PAPs in discussions held with the Project Team, have emphasized the high levels of 

vulnerability, which even non-poor households experience to individual, household and 

community-level shocks. The proximity to the poverty line of a large proportion of the PAPs 

would indicate that that just one episode of ill-health of an economically active member of the 

household or bad harvest, for example, would be sufficient to push that household into poverty 

and/or even hunger. In Timborua, the men noted that they had to have their lunch made early by 

their wives so they could come and participate in the RAP consultations, meaning women were 

not considered to attend such meeting regarding land. Only on e woman attended and she was 

an Area Chief of the local area. 

5.3.9  Access to Financial Services 

It would be appropriate that for any lending agency be incorporated into the Project as part of 

the rehabilitation component and it should be the most popular and accessible agency. 

5.3.10  Commercial Activities. 

Relatively few of the PAPs are involved in business, the majority being located in Kisumu, 

Naivasha, Njoro and Nandi districts. As would be expected, the majority of customers are local 

except flower firms and tea firms exploring. There are almost an equal number of men and 

women working as employees. The inventory survey also gives information on businesses in the 

Project area in terms of plot size.   
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5.3.11  Information on Businesses – Type, Location and License 

Of those PAPs involved in business, the majorities of businesses take the form of a general kiosk 

and are located within the residential building. The largest proportions of these businesses are 

not licensed. Of those which are licensed, then it is the count council which is the licensing 

authority and due to limitations of study time the consultant was not able to obtain this 

information.  

5.3.12  Findings of the RAP 

The findings of the RAP will assist in filling in the short comings that would otherwise not have 

been envisaged in ensuring smooth implementation of the RAP process.  

• It was noted that wider public consultations with the affected Persons be carried before 

implementation process and therefore the RAP will recommend that wider public 

consultations are conducted before the implementation of the RAP. 

• That KPLC establish community projects e.g. water; provide furniture for schools, and 

others under their Social Corporate Responsibility. 
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6.0 RESETTLEMENT POLICY AND ENTITLEMENT 

6.1 Compensation policy 

6.1.1 Project Principles of Compensation for Resettlement 

a. The basic principles of resettlement compensation to be adopted for the Project are as 

follows: 

b. Involuntary resettlement will be avoided or minimized by identifying possible alternative 

project designs and appropriate social, economic, operational and engineering solutions 

that have the least impact on the population in the Project area 

c. The Populations affected by the Project are defined as those who may stand to lose, as 

consequence of the Project, all or part of their assets which includes homes, productive 

lands, commercial properties, tenancies, income earning opportunities, social and cultural 

activities and infrastructure together with any other losses that may be identified in the 

resettlement planning. 

d. Neither lack of legal rights to the assets lost, tenure status, nor social or economic status 

shall bar the affected person from entitlement to the compensation and rehabilitation 

objectives and measures outlined in the RAP. 

e. The cut-off date for eligibility for compensation for physical assets affected by line and 

project activities such as the construction of the transmission line, towers, and 

construction of access ways will be the date of completion of the detailed measurement 

survey and census after the detailed design has been completed for these components; 

f. All PAPs will be entitled for compensation at replacement cost at current market value 

for affected assets, incomes and businesses;  

g. After the detailed design has been completed for each component, a census and socio-

economic survey will be conducted as the basis for resettlement planning and 

resettlement plan preparation. After the detailed design has been completed for each 

component, a detailed measurement survey will be carried out as a basis for 

compensation; 



  Resettlement Action Plan (RAP) for Olkaria-Lessos-Kisumu 220 /132 kV line.  
  

MARCH 2010 

 

58 

 

h. Preparation of the RAP, as part of project preparation and implementation, is to be 

carried with the full participation of both affected people, as well as representatives of 

the local governments, community leaders, NGOs.  

i. Consideration must given and assistance provided, where necessary, to those most 

vulnerable to the adverse impacts of resettlement (including the poorest, female headed 

households, the disabled and elderly with no means of support, and those from minority 

groups) to mitigate their hardships and to assist them in improving their livelihoods. Their 

needs will be considered in the formulation of the RAP and in the options and mitigation 

measures identified; 

j. Adequate budgetary support will be fully committed and be made available to cover the 

costs of land compensation. Detailed RAP information will be translated into Kiswahili 

and placed at the Area Chief offices for the reference of affected people as well as any 

interested groups; 

k. Appropriate reporting, monitoring and evaluation mechanisms will be identified and set 

in place as part of the resettlement management system. Monitoring and evaluation of 

the land compensation process and the final outcome will be conducted independently of 

the executing agency; 

6.2     Compensation Policy for Loss of Land 

The Project will not acquire land, but compensate for loss of use over affected portion of land 

and register easements on this affected land.  

6.3 Methodology 

In arriving at the valuation figures, the valuation techniques applied relied on collection and 

analysis of data such as location land use patterns, population demographics of each region, 

social considerations like size of homesteads and related family members, economic returns 

within the locations, environmental and physical features, social amenities, proximity to 

infrastructure among other attributes. The value of the property is affected by the rights of 

possession and enjoyment that will be affected.  
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In Kenya compensation  for land is guided by prevailing location market value bearing in mind 

the overall land parcel size vis-a vis the affected portion as well as how the land is affected vis-vis 

economic and residential use that will need to be considered. An injurious affection due to 

disturbance allowance will be added as a premium on the land value since the power line will be 

on the land in perpetuity. In these circumstances, the value of land will be slightly higher than 

the normal market rate.  

Compensation for structures is basically guided by the current market value of similar 

construction materials or materials equivalent in construction (e.g. there is no longer grass for 

thatching roof therefore g.c.i. sheets are the conventional equivalent). Related, disturbance, 

transport and labour costs have to be considered in miscellaneous expenses. 

Basically, there are various valuation methods depending on terms under reference. This study 

will require only four of the valuation methods namely:- 

1. Comparison Valuation Method 

This method uses the comparative approach. It is deemed that similar properties in 

similar locations in a similar market arena will cost the same. While it is true that two 

properties can be the same, it is unlikely that they will be similar in all manner. This 

method is reliable in determining the market expectations in vibrant markets. However, 

this method is limited in areas where markets are not active and no data on comparable 

transactions is available. Where data given is not accurate, then the Valuer is expected to 

make in-depth investigations. Where the seller may sell higher or lesser depending on his 

needs, the data will be skewed, the Valuer is expected to give a fair return on the 

prevailing market rates and a value per square foot, meter or acre given. 

2. Yield Approach/ Investment Method  

This method is based on expected future returns and is suitable where an active and fair 

investment market is available. It has limitations where active markets are missing or 

where investments are made for speculative reasons and consistent data is not available 
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3. Cost-Contractor’s Method 

This approach is used where values are related on expected costs. The cost of the site 

and of constructing developments there on. It is best used for large enterprises where 

the development is owner developed and owned. It is used to determine the 

replacement of similar structures but at current costing of construction materials. 

4. Residual valuation Method 

This method looks at the Unimproved Site Value (USV) of the land. It is applied to 

determine the value of land as if there are no developments thereon. Mainly used by 

Councils for determining payable rents and rating purposes.  

The above methods form the basis of the land compensation and structure costing of assets 

affected by the power line trace. Valuation rates are varied depending on various exogenous 

factors. A vibrant market assists the Valuer to come up with appropriate values to support the 

quantification and method of calculation. 

6.4 K.P.L.C. Way Leave Acquisition Procedure for Valuation and Compensation 

1. Crops and Trees 

Compensation for crops and other perishables is done during the 

implementation/construction stage. This is the point at which the detailed survey has 

been done and boundaries of the wayleave marked. Compensation is not restricted to 

the persons on the power line corridor only, but also includes anyone who might be 

affected during the movement of construction material by the Right of Way. 

Compensation for the crops is to tillers of the land be they squatters, lessees, etc, duly 

done as destruction of the crops occurs.  

 

Compensation for crops may be done more than once as the construction may take as 

long as 2 years. Compensation for trees is done once. The wayleave officer does the 

actual counting of the destruction occasioned on the crops and trees at the 

implementation stage. Rates for compensation of crops and trees was given by KPLC in 

accordance to their crop/trees damage schedule.  
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2. Compensation for structures.  

The basis for valuation for compensation is the market cost of construction material 

bearing in mind the availability of the construction materials to be compensated. 

Payment for the buildings/structures is to the owner(s) of the structures. 

 

3. Compensation for Land 

The basis of valuation is the prevailing market price of the land. Compensation is to the 

registered owners of the land. Where land is not registered, the owners may appoint an 

advocate to be a custodian of the funds paid for compensation. 

 

KPLC will pay 70% of the compensation amount to the owners of structures six months prior to 

implementation of the project to enable them construct new houses. 30% of the amount is paid 

on demolition of the affected structure. 

 

In all cases for compensation, the KPLC works in close concert with the local administration to 

ensure all persons affected receive their funds. 
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Table 18:    Entitlement Matrix 

No. Types of Loss 

 

Entitled Person Legal Entitlements Restorative Compensation 

1 Land Owners of land 

through customary  

Compensation for the area of land affected at 

prevailing replacement costs 

Same as the legal entitlement 

2 Main Structure totally affected 

(residence/ commercial). 

 

Owners of structures 

including kiosks and 

stalls in the project 

area who have no title 

declaration to the land 

or other acceptable 

proof of ownership 

 

Compensation for the entire structure at 

replacement cost as determined by the concerned 

appraisal committee without deduction for 

salvaged building materials  

Free transport for those who operate business in 

moveable containers such as fork lifting 

containers to relocation sites  

Same as the legal entitlement  

Same as the legal entitlement 

  

  squatters along road 

reserves  

No compensation but they can collect their 

salvage materials.  

Resettlement assistance 

equivalent to the entire 

structure at replacement cost 

as determined by the 

concerned appraisal 

committee without 

deduction for salvaged 

building materials  

Free transport for those who 

opt to relocate elsewhere  

Tenants  renters) of Rent allowance equivalent to one month of rent Same as the legal entitlement  
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affected structures, 

including renters of 

shanty dwellings 

of a similar structure within the same area  

Free transport for those who opt to relocate 

elsewhere 

Same as the legal entitlement 

Renters of affected 

shops, kiosks and stalls  

 

  

 

Free transportation to relocation site Same as the legal entitlement 

3 Crops/Trees affected 

 

 

Owners of crops/trees Compensation of the crops and Trees affected at 

prevailing market rates 

Same as the legal entitlement 

4 Other fixed assets and/or 

structures 

 

Owners of fixed assets 

and /or structures  

 

Compensation in cash for affected portion of the 

structure, including the cost of restoring the 

remaining structure, as determined by the 

concerned appraisal committee, with no 

depreciation nor deduction for salvage building 

materials 

Same as the legal entitlement 

5 Electric, telephone and/or water 

connection 

 

Projects affected 

persons with utility 

connections 

Compensation to cover cost of restoring the 

facilities 

Same as the legal 

entitlements  

 

6 Social amenities including water, 

electricity and vegetation 

Communities whose 

members are affected 

by the project 

To be carried out as a Corporate Social 

Responsibility 

No legal entitlement but may 

be carried out in response to 

community requests 

Source: Eco Plan Management Ltd, 2010. 
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6.5 Cut-off date 

The cut-off date for determining the beneficiaries of the Resettlement Action Plan is 15th of 
March 2010 being the last day of the RAP studies. This is necessary when determining eligibility 
for entitlement.  
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7. 0 RESETTLEMENT SITE  

7.1 Method of Site Selection And Site Alternatives 

The resettlement site shall be chosen through consultation with all displaced people and host 

communities. Resources and plans for land use shall also be evaluated. Site selection and the 

shelter and infrastructure options provided at the new sites should reflect both the preferences 

of the affected population and the best opportunities for timely restoration of livelihoods. The 

two most critical concerns in selection of a resettlement site are location and community 

preservation. The selection of resettlement sites that provide people with reliable access to 

productive resources (arable and grazing land, water, and woodlands), employment, and 

business opportunities is key to the restoration of livelihoods. Resettlement options should 

avoid breaking up communities, because the maintenance of the social networks linking 

members of the affected communities may be critical to the successful adaptation of those 

communities to their new circumstances.  The RAP shall describe the procedures for physical 

relocation under the project, including timetables for site preparation and transfer; and Legal 

arrangements for regularizing tenure and transferring of titles. 

 

The RAP shall describe the site selection process in detail; by providing a description of the 

selected site(s) (including alternative sites); describing preliminary site evaluation (including the 

outcome of the environmental assessment of sites and social assessments of the host 

population); and describing housing options, land preparation requirements, and service 

infrastructure (access roads/pathways, piped water supply, electricity, lighting, drainage, and 

waste management). The implementing agency shall ensure that all affected households and 

enterprises receive clear title to their new sites free of registration fees, licensing fees, or 

customary tribute payments. 

Special provisions may have to be made for households headed by women and children and 

other vulnerable groups in circumstances where local law or custom does not fully recognize 

their rights to own or register land, assets, or enterprises.  

 



  Resettlement Action Plan (RAP) for Olkaria-Lessos-Kisumu 220 /132 kV line.  
  

MARCH 2010 

 

68 

 

7.1.1  Influx Management  

The RAP will ensure that it manages influx of population, through it management of responses 

from the soci-economic survey. Any measures necessary to prevent land speculation or influx of 

ineligible persons at the selected sites shall be enforced. 

7.1.2   Location Of Resettlement Site 

The consultants shall take into consideration the following in choosing the relocation sites: 

A).  No Resettlement 

This is the case whereby no structures are permanently affected and no resettlement is required, 

thus in such cases the project will compensate land affected and no resettlement will occur. 

B).  Resettlement To Nearby or Multiple Sites 

This is where full resettlement is necessary; the impact of displacement can be minimized by 

relocating affected people to several small sites nearby. The project recommends that any 

resettlement should be to nearby areas so that the preservation of community ties is 

maintained. The project will affect people who have structures along the line.  

7.1.3 Compensation Cost and Budget 

KPLC has made sure that the following things are available for the Resettlement plan: 

a. It has set aside sufficient compensation budget for the anticipated costs of the 

resettlement plan for all affected persons to resettle or compensate fully. 

b. A competent team shall be set (KRU) to fully implement the resettlement action plan. 

c. Compensation shall be in the form of alternative land, houses and social amenities e.g. 

water points and electricity will be provided to new structures, provide seedlings to new 

structures, establish community projects e.g. schools, dispensaries and or water projects. 

Where new structures are to be built, KPLC should provide technical advise or build new 

structures for those that request to be assisted. 

7.1.4  Resettlement Options 

Below is a table showing structures and PAPs affected. 

Of the structures, or PAPs affected as shown in the table below, the following options shall be 

proposed: 

a) Cash for land 
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b) Land for land and  

c) Cash for crops (crops will be compensated using KPLC compensation rates) 

Land for relocation for example for Naivasha shall be sourced nearby so that affected PAPs are 

not relocated far from their social economic environment. For squatters, they shall be 

compensated for the structures only, likewise in Nakuru and Uasin Gishu, land shall b sourced 

from nearby large scale farms. 

 

Table No 19:    Structures, PAPs and Houses affected  

 Name of District Number of 
Households 

Total Number of 
PAPs 

Total Number of Structures 
Affected 

1. Naivasha 17 30 106 

Squatters 49 155 

2. Nakuru 65 194 224 

3. Uasin Gishu 23 190 71 

4. Koibatek 11 74 37 

5. Nandi 60 283 121 

Squatters 3 10 

6. Kisumu 6 79 33 

TOTAL 234 1015 592 

Source: Eco Plan 2010 

 

Table 20:   No Proposed Land for resettlement 

 Name of District Number of 
Households 

Total Number 
of PAPs 

Total Number of 
Structures 
Affected 

Proposed land for 
resettlement 

1. Naivasha 17 30 106 Lord Delarmere land, or 

nearby land farms  

Squatters 49 155  

2. Nakuru 65 194 224 Ngata Farm 

3. Uasin Gishu 23 190 71 private farm owners near 

Timborua 

4. Koibatek 11 74 37 private farm owners near 
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the affected land portions 

in Koibatek District 

5. Nandi 60 283 121 private farm owners near 

Timborua 

Squatters 3 10  

6. Kisumu 6 79 33 private land owners near 

kibos/Mamboleo area 

TOTAL 234 1015 592  

Source: Eco Plan 2010 

7.2 Resettlement Site Development (Infrastructure, Social Service, Etc.) 

The RAP shall provide details of all the common social facilities that are affected and during 

implementation such institutions can be supported or facilities replaced by the implementing 

agency. For example, the implementing agency may consider establishing a sheltered and 

serviced marketplace central to the relocation site(s) to encourage merchants and other 

enterprises to relocate with the affected population. The implementing agency shall make every 

effort to ensure the continuity of social services provided by government agencies to the 

resettlement sites. In the absence of government commitments and lack of budgetary funds, 

the implementing agency will identify and finance appropriate NGOs or community 

organizations to support these services until the government can assume control of them. 

 

7.3 Livelihood Restoration 

In cases where project resettlement affects the income-earning capacity of the displaced 

families, compensation alone does not guarantee the restoration or improvement of their living 

standards. The following are recommendations for the design of rehabilitation measures for 

improved and sustainable livelihoods. 

 

a). Land-based livelihoods—Resettlement sites may require dependable access to 

grazing land, forest, and water resources; physical preparation of farm land (clearing, leveling, 

creating access routes, and soil stabilization); fencing for pasture or cropland; agricultural inputs 
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(seeds, seedlings, fertilizer, irrigation); veterinary care; small-scale credit including rice banks, 

cattle banks, and cash loans; and access to markets. 

b). Wage-based livelihoods—Wage earners in the community may benefit from skills training 

and job placement, provisions made in contracts with project contractors for employment of 

qualified local workers during the project construction. 

c). Enterprise-based livelihoods—The implementing Agent can promote local enterprise by 

procuring goods and services for their projects from local suppliers. Resettlement allowances 

shall occasionally be offered in cash to those people who do not wish to continue their land-

based livelihoods and for whom jobs cannot be provided. 
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8.0 INCOME RESTORATION PROGRAM 

8.1 Introduction 

Due to the acute shortage of resources especially land and the low income and poverty of the 

population, it is believed that the main benefits for PAPs will come not from compensation for 

asset loses but from the income restoration and social development programs. The plan has two 

major components. These are income restoration and improvement, which directly targets PAPs 

and community or social development component which directly targets PAPs and community 

or social development component for communities as well as PAPs to be implemented in all 

project affected districts. 

8.2 Income Restoration and Improvement Component 

There are two major approaches for income restoration and improvement associated with 

resettlement action plans: 

 (a) Land-Based Approach and 

 (b) Non-Land Based approach. 

 However, the approaches are not mutually exclusive and an income restoration and 

improvement plan can include both types depending, among other things, on the nature and 

severity of impact of the project and the objective needs and capacities of the PAPs. 

8.3 Land-Based Component: 

 One of the cardinal principles of income restoration and rehabilitation in resettlement programs 

is that if the livelihood of PAPs is land-based then income restoration strategies should also be 

land-based. However, in practice there are a number of factors, which constrain the application 

of this approach. 

These are:  

a. Severe shortage of land to implement land-for- land compensation (land substitution) or 

collective relocation and resettlement in a new site;  

b. The preferences of PAPs for cash-for-land compensation. Therefore, the land and 

agriculture based strategies consist of two components: crop and livestock production 
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components. Since the two components have many similarities and will be based on 

shared or common approach. 

 

8.4  Non-farm Component 

Although agriculture is the main source of income and subsistence for the great majority of 

PAPs, there is also some degree of livelihood diversification. These mainly consist of small- scale 

trade, artisan and handicrafts, wage labour, the collection and sale of firewood, charcoal and 

grass. The non-farm income restoration measures will target  

a. PAPs with previous experience with non-farm activities and; 

b. PAPs with total or severe loss of farmland and other assets.  

 

8.5 The non-farm component consists of two sub-components:  

(a) “Traditional” or existing types of non-farm activities to be supported as part of income 

restoration plan. These will include 

i. small-scale trade,  

ii. small businesses and services, 

iii. artisan and handicrafts, 

iv. And commercial fishery.  

(b) Employment opportunities  

8.6 Social and Community Development Plan  

Although PAPs are the ones who withstand the worst of the impact, other households and 

communities in the project area will also be affected directly and indirectly by the project 

including, among others:  

a. Possible increased human and livestock health hazards caused by vibration of power line 

especially during the rainy seasons 

b. Limited activity around the tower 

c. Threats to and damage of historical and cultural sites 

d. These effects require commensurate mitigation, compensation and social development 

measures.  
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8.7 Mitigation of Adverse Impacts At The Community Level 

The following key social and community development interventions will be implemented to 

mitigate adverse impacts at the community level and also as part of the project’s wider 

developmental objective 

a. Public Health 

b. Clean Water Supply  

c. Rural Access Roads 

d. Veterinary Clinics 

e. Improving Livestock Feed Resources  

 

Further, provision has been made for a set of ancillary mitigation and compensation activities 

and other developmental actions for the PAPs who live close to rivers, to be implemented by 

KPLC and local Authorities and to be possibly financed through the appropriate agency. These 

include Fisheries Supporting Actions such as: 

a. Improvement of training and extension services for the fishing community, 

b. Provision of fishing gear and equipment if appropriate 

c. Infrastructure development 

 

Both rain fed and irrigated agriculture is also targeted for support meant to boost    agricultural 

extension services, 

a. Agro forestry, 

b. Water conservation and crop diversification,  

c. Promote improved crop varieties,  

d. Pest control techniques, while developing, and encouraging smallholder schemes, and 

small and large scale commercial farms.  

 

The Livestock Sector will be a subject of intervention due to its local importance. 

The intervention is meant to achieve a broad range of objectives including  

a. Rangeland development and management,  

b. Improvement of veterinary services,  
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c. Provision of in-land watering points,  

d. Foliage improvement, and 

e. Ameliorations of local livestock breeds. 

 

Eventually, a further set of actions are planned as confidence-building and socio-economic 

developmental activities including 

a. Community awareness program,  

b. The implementation of an information system,  

c. Co-operative support and agriculture in-service training, 

d. Co-ordination for food aid,  

e. Conflict prevention and resolution activities, 

f. Institutional strengthening and EMU capacity building 
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9. 0 IMPLEMENTATION ARRANGEMENTS 

The implementation of resettlement activities will involve agencies at the national, provincial, 

district and commune levels where the line transverses. The Consultant with the local 

administration established Resettlement committees at the 12 venues selected for public 

consultations along the line. The implementation agency (KPLC) will further follow up during the 

implementation phase and establish RAP committees comprising of the project management 

unit, at district and commune levels. The provisions and policies of the RAP Local Committee will 

facilitate successful implementation of resettlement activities of the RAP process. 

9.1 Organisation Structure 

The organisational structure elaborates on the role of various stakeholders in the implementation 

and administration of the RAP process. It further clarifies the role of PAPs and their responsibility 

in the entire exercise. 

 

9.2 KPLC Resettlement Unit (KRU) 

The structure of the unit shall be as follows: 

• Legal Advisor 

• Surveyor 

• Transmission Engineer 

• Socio-Economist 

• Way-leave Officer 

• Accountant 

• Environmental Expert 

• Community Liaison Officer 

• SHE Department 

• Property officer 

• Database Officer 

• KPLC registered valuer 
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The KRU will be responsible for the following: 

i. Oversee the implementation of the RAP. 

ii. Oversee the formation of Local RAP PAP Committee 

iii. Ensure maximum participation of the affected people in the planning of their own 

resettlement and post resettlement circumstances. 

iv. Accept financial responsibility for payment or compensation and other designated 

resettlement related costs. 

v. Ensure detailed valuation of the structures in order to determine the case to case value of 

each component of the project and agree upon a value for compensation. 

vi. Pay the affected people compensation to the amounts agreed. 

vii. Ensure monitoring and evaluation of the PAPs and the undertaking of appropriate 

remedial action to deal with grievances and to ensure that income restoration are 

satisfactorily implemented. 

viii. Ensure initial baseline data is collected for the purposes of monitoring and evaluation 

report as per the indicators provided by the RAP. 

 

9.3    LOCAL RAP PAP Committee  

Under the guidance and coordination of KRU, the LRPC will be formed one week after the 

formation of the KRU which will act as a voice PAPs. The Local RAP PAP Committee (LRPC) shall 

comprise of 9 members, the Chairperson being the Area Chief, a Secretary elected by PAPs, a 

KPLC area staff and the rest being members of the Persons affected. 

The committee shall comprise of the following: 

a. Area Chief-Chairman 

b. Secretary-PAP Member (may be a teacher or an opinion leader 

c. KPLC local area staff 

d. PAP Member (gender observed for at least one position) 

e. PAP Member 

f. PAP Member 
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g. PAP Member 

h. PAP Member 

i. PAP Member 

The consultant established these committees during the public consultations and where two or 

more locations were present at least one member from each location was represented. 

 

Source: Eco Plan 2010   Plate 6: Local RAP PAP committee for Nandi Hills (Nandi Hills District) 
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Source: Eco Plan 2010  Plate 7:  Local RAP PAP committee for Ngata Area – Nakuru District 

 

Source: Eco Plan 2010   Plate 8:  Local RAP PAP committee for Timboroa DO office (Uasin Gishu District) 
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The following were envisaged to be the concerns of the Local PAP RAP Committee: 

1. Public Awareness: In order for the RAP process to run smoothly it is necessary to conduct 

extensive consultation with the affected people so that they can air their concerns, interests and 

grievances. 

2. Compensation: Involves ratifying compensation rates and also serves as dispute resolution 

body to negotiate and solve any problem that may arise relating to resettlement process. If it is 

unable to resolve any such problems, will channel them through the appropriate grievance 

procedures laid out in this RAP. 

3. Monitoring and Evaluation (M&E): After the RAP it is also necessary to undertake a monitoring 

and evaluation by an independent agent as well as conducting an internal M&E. This therefore 

gives the success rate of the project and recommends areas of improvement. 

4. Logistics: Involves exploring all mechanisms by which RAP can be implemented 

5. Employment, Training and Counseling: This involves employment of the local youth during the 

construction of the project. For training and counseling this particular project will not conduct 

any.  

9.4 Community Consultation 

The consultant undertook an extensive public consultation with the PAPs and also we are aware 

the KPLC staff has also done considerable bit of work towards this end. In our discussions, we 

encouraged the community and the PAPs to: 

i. Be open and make known their concerns and claims 

ii. Be free to access the formally established grievance process for lodging complains 

iii. Allow and give the necessary assistance to the M&E team 

iv. KPLC personnel would continue to conduct a series of consultation and counseling 

meetings with the PAPs. During these meetings the PAPs will be informed of the results of 

the survey findings and plans for the area including actual date of demolitions. These 

consultative meetings should include all stakeholders. 
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9.5  Compensation of the PAPs 

Compensation to PAPs shall be made before demolition commences. This will be done at either 

the KPLC offices or at the local chief’s office, whichever will be appropriate after approval. After 

compensation, a minimum of one month notice shall be given to the affected people before the 

demolition exercise commences, so as to allow relocation and salvage of necessary asset by the 

PAPs. Renters shall likewise be given at least one month notice before actual demolition to give 

them ample time to relocate. The sites shall be handed over to KPLC once all the PAPs have been 

fully compensated. 

9.6    Capacity of KPLC (KRU) 

The consultant noted the following: 

a) KPLC is structured in a such a way that all the expertise required for the RAP are internally 

available and during implementation a special KRU will be assigned for this line. 

b) The KPLC (KRU staff) are adequately trained in their respective field and capable of 

implementing the RAP process 

c) Continuous future training is also required for the KRU team to put them at the same level 

as individuals in the sector 

d) KPLC has adequate and available infrastructure to manage the RAP process. 

e) It’s important to note that budgetary allocation for all RAP projects are done annually by 

KPLC and there are provisions for revisions. 
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10.  IMPLEMENTATION SCHEDULE 

Right after the investment for the project is approved, the PAPs in the project affected areas will be informed, again, of their rights, 

policy of this RAP, including legal framework, eligibility provisions, entitlements, rates and mode of compensational assistance, 

implementation time-schedule and complaint and grievance rights mechanism. Such information will be delivered to PAPs through 

community meetings, pamphlets. The proposed RAP implementation schedule is as follows:  

Table 21:                Implementation Schedule                                    

   Months 

Tasks 1 2 3 4 5 6 7 8 9 

Completion of Draft Report          

Approval of Draft Report          

Community consultation programs          

Negotiation for relocation sites          

Contractor receives approval          

Confirmation of relocation sites          

Set up RAP PAP Committees          

Notifications of entitlement          

Contractor tower spotting/testing          

Agreement of entitlements          

Notification of Demolition          
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Source: Eco Plan Management Ltd, 2010.

Payment of compensation to PAPs          

Establish linkage with Government programs          

Contractor excavation works          

Grievance mechanisms and procedures          

Preparation of site work and site          

Construction of new structure          

Demolition of old structure          

Movement of PAPs to new site          

Contractor constructs towers          

Contractor stringing lines          

Training program          

Performance monitoring          

External evaluation quarterly for 2 years          

 

KEY PAP Activities  Construction Activities  
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11.  PARTICIPATION AND CONSULTATION  

11.1  Policy of participation and consultation 

Community participation was solicited by Eco Plan right from the inception stage and a 

comprehensive Public Consultation programme was carried out for the project.  The consultant 

team conducted early public consultations which assisted in managing public expectations 

concerning the impact of the project and its expected benefits. Subsequent consultations was 

conducted in order to provide opportunities for KPLC, the sponsor and representatives of people 

affected by the project to disseminate information on compensation packages and eligibility 

requirements, grievance redress mechanism, monitoring and evaluation, resettlement assistance, 

and the timing of resettlement activities. 

Meetings were held at intervals along the affected line.  The stakeholders identified for 

consultation included residents in/near the project site; land title holders/occupiers likely to be 

affected by trace; relevant local government and local leaders (e.g. local chiefs, District Officers, 

administration officers) in the project areas; Local Community Based Organizations (CBOs) and 

Non Governmental Organizations (NGOs) in the relevant fields such as environment and social 

issues; and Vulnerable groups such as the elderly, women, widows, youth, the poor and minority 

tribes, if any. 

The consultants organized public consultation meetings in liaison with KPLC’s team and local 

leaders after the RAP, at the same venues where the public consultation meetings were 

organized for ESIA between 28 Sept. 2009 and 4 Oct. 2009 in accordance with the EIA regulations 

and guideline of Kenya.  The RAP public consultations were held between 13 and 19 Jan. 2010.  

Consultative meetings on the RAP were held at 12 venues listed below in the table: 
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Table   22:   Consultative Meetings 

Public Consultation Meetings held from 13th Jan. to 19th Jan. 2010 

1. DCK at Olkaria, Naivasha & Sanctuary, at Olkaria, Naivasha 
2. Kayole Centre, Naivasha 
3. Mitimingi Centre, Elementaita 
4. Jogoo Centre, Elementaita 
5. Ngata-Salgaa area, Nakuru District 
6. Mau Summit, Molo District 
7. Timboroa Market 
8. Lessos area 
9. Nandi Hills Town 
10. Kibos area, Kisumu, and 

11. Mamboleo area, Kisumu 

Source: Eco Plan 2010 

 

11.2  Plan of work 

Public consultation meetings were organised through notices which invited resettlers and any 

interested people.  A notice was placed in the local daily and Kenya Gazatte as per the 

requirements of Environmental Management & Coordination Act of 1999. The invitation and 

notices for public consultation meetings were delivered to the local administrations, local chief, 

resettlers, one (1) week in advance before the meetings and an advert was placed in the local 

newspaper a week before the meetings. Any interested persons were welcomed to the public 

consultation meetings. The contents of the draft RAP included the following topics which were 

discussed and well informed to all resettlers. 

The topics discussed at the public consultation meetings included the following: 

Table 23:  Topics of the Public Consultation Meetings on RAP 

Topics of the Public Consultation Meetings held from 13th Jan. to 19th Jan. 2010 

• Resettlement and Compensation Policy 
• Entitlement Matrix 
• Grievance Redress Mechanisms 
• Proposed Monitoring Plan including responsible organization(s) 
• Contact of Project Proponent/ (if applicable) RAP consultant 
• Comments and suggestions from the meeting participants 
Source: Eco Plan 2010 
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The consultant prepared a resettlement handout sheet giving a summary of the project brief, the 

compensation policy, entitlement matrix, and Resettlement, proposed Monitoring Plan and 

contact information of KPLC SHE department and Eco Plan and lastly the comments and 

suggestions from the attendees. The handouts were prepared in English and translated into 

Kiswahili for ease of reading and understanding by the local community. All attendees were 

provided with a copy of the resettlement handout sheet during the meetings. The consultant 

recorded minutes of the meetings and listed the participants who attended including any social 

groups e.g. NGOs, CBOs etc. The minutes included photos of the attendees and are annexed. The 

minutes were dated and certified by one of the consultants of Eco Plan and a local leader or 

witness present. 

Below is a table showing the number of participants who attended the public consultation 

meetings, a detailed list will be attached in annex. 



  Resettlement Action Plan (RAP for Olkaria-Lessos-Kisumu 220 /132 kV line.  
  

MARCH 2010 

 

86 

 

Table No. 24:  PUBLIC CONSULATIONS HELD BETWEEN 13TH JANAURY AND 19TH JANAURY 2010 

DATE VENUE NO.  OF 
PARTICPANTS 

GENDER BALANCE 

   Male female 

13th Jan 2010 DCK Naivasha 3 3  

13th Jan 2010 Kayole (Naivasha District) 26 20 6 

14  Jan. 2010 Miti Mingi sub location chief’s 
office 

140 62 78 

14th Jan. 2010 Mbagaria Chief’s office 44 32 12 

15th Jan. 2010 Lord Egerton Castle-Ngata-Salga 
(Nakuru District) 

44 32 12 

16th Jan. 2010 Mau Summit Chief’s Post 34 30 4 

16th Jan. 2010 Timboroa Chief’s Camp (Uasin 
Gishu District) 

48 46 2 

17th Jan. 2010 Lessos Market 183 149 31 

17th Jan 2010 Nandi Hills Taito centre 38 37 1 

18th Jan. 2010 Kibos market, Kisumu  31 26 

18th Jan 2010 Mamboleo, Kisumu 45 43 2 

19th Jan 2010 DCK Naivasha & Santuary, Naivasha 52 38 14 

Source: Eco Plan 2010 

Below is a table showing the numbers of participants in the area with Lessos and Mitimigi recording the highest turnout of 183 and 
140 respectively. 
Note:  

• The high attendance at Miti mingi is due to the fact that the Area Chief promised the community that food would be served and a very 

large turn up of people were seen who may not be necessarily the affected Persons. 

• The 3 female consultants of the RAP team are recorded as attendees but are not included in the gender  schedule 
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11.3  Interviews and Group Discussions  

Meetings with the affected persons and local administration derived the following key issues 

that have emerged through the above processes include:  

a. Employment – community desire and demand for a high level of employment, coupled 

with fear that the limited local skills base will result in exclusion.  

b. Compensation - adequacy of the cash compensation and at market rates.  

c. Resettlement – impacts and compensation measures for economic and physical 

displacement and social compensation to be included in the compensation package.  

d. Livelihoods –improvement and restoration of livelihood e.g. loss of access to water 

points, school.  

e. Rural electrification – the community desires power connection to their homes as form 

of benefit to the project.  

f. Crops- A resident wanted to know what will happen to those residents who reside 

outside the project area but have planted their crops in the project affected area. They 

were advised that they will be compensated for their crops.  

g. Houses. Squatters wanted to know what will happen on their houses and other 

structures that were affected by the project on a land that does not belong to them but 

for government. They were advised that they will be compensated for their structures 

and will be given the appropriate allowances 

h. Water supply- most of the affected region falls within the Arid and Semi Arid Lands 

(ASALS). These areas have no reliable water supply. Communities therefore, requested 

for intervention to address this, such may include drilling of community boreholes, 

provision of school furnishes etc.  

i. The community and specifically the Project Affected Persons (PAPs) should get 

employment and be given priority during the construction phase; 
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11.4   Recommendations 

The recommendations of PAPs along the line are summarized as follows: 

o Ensure market rates are used for compensation 

o Ensure the project does not bring on board brokers/middlemen 

o KPLC should mark the extend of the line to reduce confusion and anxiety regarding those 

affected and future relocation plans 

o KPLC should contribute to the creation of community projects through their Social 

Corporate Responsibility. 

o The PAPs need to be told on the safety and environmental issues regarding the proposed 

line. They noted the ESIA had not adequately consulted all affected. 

o The local leaders requested for mobilization allowances, noting that they had spent a lot 

of time and effort to get all the PAPs at the required venues. 

o Ensure that the project employed the youth of the area. 

o Some institutions requested that the line be realigned so that they would not be 

affected. 

 
11.5  Local RAP PAP Committee 

Consultative meetings were conducted at the 12 venues included the establishment of a RAP 

PAP Committee. This committee would ensure that the grieved persons are recorded and their 

requests are forwarded to KPLC. The committee comprised of 9-10 members from the PAPs, the 

local chief was chosen to head the RAP PAP committee, a local KPLC was included as a member 

for logistic issues and the rest of the members were the local community who had attended the 

meeting. A photo of all the members of the RAP PAP committee members are attached in the 

annex. 

11.6   Meetings  

These were held at the community levels with local leaders to inform them about the project. 

Community meetings were held within the project area to give information about the project 

and gather people’s perceptions, opinions, suggestions and fears about the project. The 

community meetings acted as a forum for discussions between the RAP team and the 
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community members and a prepared leaflet was handed out to the PAPs. Below the Plates show 

the public consultations meetings: 

 

Plate 9:  Public Consultative meeting at Bagaria Market       Plate 10:   Public consultation at Timboroa  
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Plate 11:  Public Consultative meeting at Miti Mingi        Plate 12: Public Consultative meeting at Miti Mingi 
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Plate 13: Public Consultative meeting at Timboroa Centre        Plate 14: Public Consultative meeting at Miti Mingi 
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Plate 15:  Public Consultative meeting at Ngata-Salgaa                 Plate 16: Public Consultative meeting at Timboroa  
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Plate 17: Public Consultative meeting at Nandi hills tea estates          

 

11.6  During Implementation 

11.6.1  Objectives of Public Information and Consultation 

The RAP consultant team will ensure that information dissemination and consultation with 

affected persons and involved agencies will reduce the potential for conflicts and minimize 

the risk of Project delays. In addition, this approach will enable the RAP consultant design 

programs for resettlement and rehabilitation phases and ensure smooth implementation of 

the Resettlement activities. The main aim of the public information campaign and 

consultations will be: 

a. To ensure that local authorities as well as representatives of the PAPs will be involved 

in the implementation process.  

b. To fully share information with the PAPs about the proposed project components 

and activities;  

c. To obtain information about the needs and priorities of the PAPs, as well as 

information about their reactions to proposed policies and activities; 
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d. To ensure that PAPs are enabled to make fully informed decisions that will directly 

affect their incomes and quality of life, and that they will have the opportunity to 

participate in activities and decision-making about issues that will have a direct effect 

upon them; 

e. To obtain the maximum level of co-operation and participation of the PAPs and 

communities in activities necessary for resettlement planning and implementation; 

f. To ensure transparency in all activities related to land compensation, resettlement 

and rehabilitation. 

11.4 Consultations Proposed During Implementation 

Public information dissemination and consultations will take place throughout the 

implementation phase and will take the following forms: 

11.5       Information Dissemination 

During implementation of the Project, the implementing agency responsible for 

resettlement, assisted by the consultants, will undertake the following: 

a. Provide information to resettlement committees at all levels on Project policies and 

implementation procedures through workshops and meetings; 

b. Disseminate information to, and consult with, all PAPs throughout the life of the 

Project; 

c. Update or establish provincial unit prices, and confirm wayleave agreements and 

impact on properties; 

i. Send notices one week in advance before inviting the PAPs for public consultations 

and disclosure of the RAP at the local administration offices, 

ii. Requesting that PAPs confirm their choice of resettlement option and their 

preliminary confirmation resettlement location and signing of wayleave agreement. 
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iii. Identify, through consultation, the preferred socio-economic support options of 

entitled PAPs, such as the Agricultural Extension Programme, project-related 

employment opportunities and water community projects. 

11.6 Public Meetings 

Prior to the start of the survey and valuation of the individual structures, trees and crops and 

land, The Kenya Power and Lighting team (KRU) will disclose the RAP at the local 

administration offices along the line. Notices shall be given out one week in advance inviting 

the PAPs for a public consultation. After obtaining more updated information, a Detailed 

Measurement Survey (DMS) shall be carried out in phases and the valuation rates shall be 

worked out. Each individual affected Person shall be consulted and informed on the 

compensation and entitlement package. The PAPs that agree with KPLC compensation 

package will go ahead and sign the consent form which will form a basis of registering the 

wayleave as an easement on the grant. Those that are still grieved shall have continued 

negotiations with KPLC until an agreement is reached. 

The meetings will take the following format: 

a. Verbal and visual explanations of the proposed project in brief and its activities from 

design until constructed; 

b. Adequate opportunities will be provided for PAPs to respond with questions and 

voice their concerns and comments; 

c. PAPs will be encouraged to contribute their ideas towards the 

rehabilitation/restoration program and options; 

d. The LRPC will establish a complete list of all attendees; 

e. The LRPC will make a complete record of all questions, comments, opinions raised 

and decisions taken during these meetings. 
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 Information will be given to the PAPs about the following: 

a)  Project components – project brief; 

b)  Project Impacts – Will include information about the expected impacts on the people 

living and working in the affected areas of the Project, including explanations about the 

need for wayleave agreemnt and relocation due to safety concerns; 

c)  PAPs’ rights and entitlements – These will be defined for the PAPs. Information shall 

also be given on  

i. The process of compensation for those without legal documents shall be 

explained, 

ii. The rights and entitlements for different categories of PAPs e.g. squatters, 

land owners. 

iii. Options for land-for-land and land for cash. 

iv. Options for organizing resettlement and/or relocation. 

v. Entitlement to rehabilitation assistance under the Social Support Program. 

vi. Opportunities for Project-related employment;  

d.          The Grievance Mechanism and the Appeals Process  

i. In the case of any confusion and/or misunderstanding, KPLC team with the assistance 

of the LRPC shall be available to help resolve problems,  

ii. In the event of any complaints about any aspect of the land compensation, 

resettlement and/or rehabilitation processes, and/or compensation rates, they have 

the right to make complaints and to have their complaints heard. 

iii. An explanation of how to access the grievances and redress procedures will be 

explained; 
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e. Right to Participate and be consulted  

i. The PAPs’ right to participate in the project activities and implementation of the 

resettlement process. 

ii. PAPs are to be represented on the LRPCs and these representatives are to be, since 

these are members who were elected by the PAPs.  

f. Resettlement Activities: An explanation will be given regarding compensation rates and 

compensation payments, monitoring procedures, reorganization, relocation and preliminary 

information about physical works procedures; 

g. Organizational Responsibilities: Information will be given about the organization 

structure and who should be contacted for any clarifications or for information. The offices 

of the local administration (chiefs’ offices) shall be the lowest level of contact and formal 

payments for compensation shall be made at these offices; 

 

h. Implementation Schedule: PAPs shall be informed of the proposed project schedule for 

the main resettlement activities and informed that physical works will start only after the 

completion of all resettlement activities and relocation from the area for those PAPs who 

shall be physically relocated. It will be clarified that they will be expected to move only after 

full payment of compensation for their lost assets.  

 

11.7  Public Information Booklet (PIB) 

So as to ensure that PAPs, their representatives and local administration in the affected 

areas fully understand the details of the resettlement programme and are fully informed as 

to the compensation and entitlements, the implementing agency prepare the Public 

Information Booklet in with JICA. This PIB will be distributed to all PAPs in the Project area. 

Contents of the PIB will include the following: 
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• Brief description of the Project. 

• Implementation Schedule,  

• Project Impacts, Entitlements and Rights of PAPs, 

• Resettlement and Rehabilitation policies for all types of impacts, institutions 

responsible for resettlement. 
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12.  MONITORING AND SUPERVISION 

Monitoring will have two purposes for this Project, which are as follows: 

a. To verify that Project activities have been effectively completed with respect to 

quantity, quality and timeliness; 

b. To assess whether and how well these activities are achieving the stated goals and 

purpose of the Project. The implementation of Resettlement Plan shall be constantly 

be monitored and monitored by KPLC in coordination with the local RAP PAPs’ 

committees.  

An independent consulting agency will be contracted to conduct external monitoring tasks. 

The selected independent external monitoring agency shall be contracted by the KPLC 

immediately after the RP approval and shall begin supervision and monitoring activities from 

the beginning of implementation phase to 1 year after the Resettlement Plan. 

12.1  An Internal Monitoring 

12.1.1               Responsibility 

Internal monitoring of the implementation of the project RAPs for the main component will 

be the responsibility of the implementing agency, with the assistance of the project 

consultants. The implementing agency will oversee the progress in resettlement preparation 

and implementation through regular progress reports.  

Internal monitoring will includes the following activities: 

i. Monitoring the population, socio-economic surveys and inventory of Displaced 

Persons assets. Monitoring whether the implementation of compensation, 

resettlement and rehabilitation for DPs in accordance with the provisions that 

DPs agreed. 

ii. Monitoring the implementation of compensation and resettlement tasks. 

iii. Monitoring the availability of finance and schedule of implementation RP. 
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iv. Investigate and fairly assess each case of grievance and complaint. 

v. Prepare the quarterly report detailing the process of RP implementation. Such 

report should be made available to appropriate authorities JICA and external 

agencies. 

12.1.2    Performance Monitoring 

Performance monitoring is an internal management function allowing the sponsor or the 

implementing agency (organizations) responsible for resettlement to measure physical 

progress against milestones established in the RAP. Progress shall be reported against a 

schedule of required actions (typically displayed through such devices as bar charts or MS 

Project tables). Examples of performance milestones could include: 

• Public meetings held; 

• Census, assets inventories, assessments, and socioeconomic studies completed; 

• Grievance redresses procedures in place and functioning; 

• Compensation payments disbursed; 

• Housing lots allocated; 

• Housing and related infrastructure completed; 

• Relocation of people completed; 

• Income restoration and development activities initiated; 

• Monitoring and evaluation reports submitted. 

As noted above, performance monitoring of the RAP shall be integrated into the overall 

project management to ensure that RAP activities are synchronized with all project 

implementation activities. Performance monitoring reports should be prepared at regular 

intervals (monthly, quarterly, semiannually, and annually) beginning with the 

commencement of any activities related to resettlement. 

12.1.3   Impact Monitoring 

Impact monitoring gauges the effectiveness of the RAP and its implementation in meeting 

the needs of the affected population. Depending on the scale of resettlement, impact 

monitoring shall be conducted by the KRU or an independent external agency (for example, 
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through a consultant, an NGO, or an academic institution) as determined by KPLC and JICA. 

The purpose of impact monitoring is to provide the agency responsible for RAP 

implementation with an assessment of the effects of resettlement, to verify internal 

performance monitoring, and to identify adjustments in the implementation of the RAP as 

required. Where feasible, affected people should be included in all phases of impact 

monitoring, including the identification and measurement of baseline indicators. 

 

12.1.4.  Monitoring Indicators 

The main indicators that will be monitored regularly are the following: 

a. Payment of compensation to PAPs in various categories shall be done according to 

the KPLC compensation policy described in the RAP (wayleave acquisition), with no 

discrimination according to gender, membership of ethnic group or any other factor; 

b. Delivery of technical assistance, relocation, payment of subsistence and moving 

allowances or building new structures; 

c. Delivery of income restoration and social support entitlements; 

d. Public information dissemination and consultation procedures; 

e. Adherence to grievance procedures and outstanding issues requiring management’s 

attention and equality in access; 

f. Attention given to the priorities of PAPs regarding the options offered; 

g. Co-ordination and completion of resettlement activities and award of civil works 

contracts. The implementing agencies will collect information every month from the 

different resettlement committees. A database of resettlement monitoring 

information regarding the project will be maintained and updated monthly.  
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12.1.5  Processes 

The internal monitoring reports shall cover the following issues: 

a. The number of PAPs by category of impact per component, and the status of 

compensation payment and relocation and income restoration for each category; 

b. The amount of funds allocated for operations or for compensation and the amount 

of funds disbursed for each; 

c. The eventual outcome of complaints and grievances and any outstanding issues 

requiring management; 

d. Implementation problems; 

e. Revised actual resettlement implementation schedule. 

12.2   External Monitoring 

12.2.1.               Objectives 

a) The general objective of the external monitor is to provide an independent periodic 

review and assessment of a) achievement of resettlement objectives, 

b) The changes in living standards and livelihoods, 

c) Restoration of the economic and social base of the affected people, 

d) The effectiveness, impact and sustainability of entitlements 

e) The need for further mitigation measures if any, and e) to identify strategic lessons 

for future policy formulation and planning. 

12.2.2           Agency Responsibilities 

The external monitoring for resettlement is a requirement of JBIC Guidelines for 

Confirmation of Environmental and Social Considerations with regard to fulfilling the steps 

of the RAP process and monitoring the persons displaced after the RAP. KPLC will contract 

these services from an independent monitoring and evaluation agent. This organization shall 
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be called the Independent Monitoring Agency (IMA) with specialized in social sciences and 

experienced in resettlement monitoring.  

In addition to verifying the information furnished in the internal supervision and monitoring 

reports of the respective PCs the external monitoring agency will be responsible for the 

following: 

a. At the beginning of RP implementation, review compensation unit cost applied in RP. 

Check at the site for ensuring that the compensation costs are at the replacement 

value. 

b. Evaluation of DMS- inventory and entitlement of DPs. 

c. Evaluation of socio-economic project impact on the DPs. 

d. implementation of RP to achieve the objectives of the RP in particular “to improve or 

at least improve the livelihood of the DPs after resettlement” 

e. Putting forward the amendments for the implementation of RP to achieve the 

objective of this RP. 

f. Offering suggestions on how to improve RP program. 

g. Closely monitoring compensation activities is prepared to give informed evaluation of 

complaint and grievances cases. 

h. Write working reports to be submitted to KPLC and JICA quarterly. 

Write final report which will provide detailed evaluation of RP and its implementation 

including the content of situation and their opinions after receiving the resettlement. 

12.3.                Monitoring and Evaluation Indicators 

The following indicators will be monitored and evaluated: 

a. Payment of compensation:  
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b. Full payment to be made to all PAPs sufficiently before wayleave agreements land 

acquisition; adequacy of payment to replace affected assets; and  

c. Compensation for affected structures should be equivalent to the replacement cost 

at current market value of materials and labor based on standards and special 

features of constructions with no deductions made for depreciation or the value of 

salvageable materials; 

d. Coordination of resettlement activities with construction schedule: The completion 

of wayleave agreement and resettlement activities for any component to be 

completed prior to the award of the civil works contract for that component.  

e. Provision for technical assistance for house construction: For PAPs who are 

rebuilding their structures on their remaining land, or building their own structures in 

new places as arranged by the Project, or on newly assigned plots; 

f. Process of providing allowances to all entitled PAPs according to Kenya Law and the 

Project Policies. 

g. Facilitation of access to socio-economic support programme and income restoration, 

according to the policies of the Project; 

h. Public consultation and awareness of compensation policy:  

(1) PAPs should be fully informed and consulted about wayleave agreement, 

leasing and relocation activities 

(2) The monitoring team should attend at least one public consultation meeting 

each month to monitor public consultation procedures, problems and issues 

that arise during the meetings, and solutions that are proposed,  

(3) Public awareness of the compensation policy and entitlements will be 

assessed among the PAPs, 



  Resettlement Action Plan (RAP for Olkaria-Lessos-Kisumu 220 /132 kV line.  
  

MARCH 2010 

 

Eco plan Management Ltd P.O BOX 45897-00100 Nairobi Tel +254-020-2354592                            105 

 

(4) Assessment of awareness of various options available to PAPs as provided for 

by the RAP; 

i. Restoration of productive activities: Affected persons should be monitored regarding 

restoration of productive activities so as to ensure the process is satisfactory for the 

PAPs; 

j. The level of satisfaction of PAPs with various aspects of the RAP: This will be 

assessed, reviewed and recorded. The operation of the mechanisms for grievance 

redress and the speed of grievance redress to be monitored; 

k. Trends in living standards: Throughout the implementation process, this will be 

observed and surveyed, with special attention being paid to any differences 

according to gender. Any potential problems in the restoration of living standards 

will be reported. 

12.3.1  Methodology 

The methodology for conducting monitoring and evaluation of implementation of the RAP 

will include the following activities: 

12.3.2           Detailed Measurement Survey 

The valuation survey will help to create a database for each PAP in terms of his/her social-

economic status, the nature and extent of losses suffered, compensation and entitlements 

etc. Data will be disaggregated according to gender where appropriate. This database will 

become the basis for compensation and for monitoring the benefits as well as entitlements 

the PAP receives during the process of implementation. 

12.3.3   Sample Socioeconomic Survey 

 A SES will be conducted to obtain information of the PAPs. Special attention should be paid 

so that women, elderly persons, disabled, youth, girl child and other vulnerable target 

groups. The sample should have, as far as possible, equal representation of male and female 

respondents. Certain set questions in the interview should be specifically marked to be 

answered only by female members of the household and/or those who are vulnerable (such 
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as the lonely elderly, people with disabilities etc). Data shall be disaggregated according to 

gender, age and socio-economic status where appropriate.  

12.3.4  Participatory Rapid Appraisals 

Periodic participatory rapid appraisals will allow the IMA to consult with the various 

stakeholders (local government, resettlement committees, implementing agencies, social 

organizations, community leaders and PAPs). Participatory rapid appraisals will involve 

obtaining information, identifying problems and finding solutions through participatory 

means, which will include the following: 

a. Key informant interviews with selected local leaders, resettlement committee 

members; 

b. Focus group discussions on specific topics such as compensation payment, income 

restoration and relocation; 

c. Community public meetings to discuss community losses and impacts and 

construction work employment; 

d. Structured direct field observations on the status of resettlement implementation in 

addition to individual and groups interview for cross-checking purposes; 

e. Informal surveys and interviews of PAPs, host communities, special interest or 

vulnerable groups and women; 

f. In-depth case studies of problems that have arisen during internal or external 

monitoring requiring special efforts for resolution.  

12.3.5  Database Management and Storage 

The IMA will maintain a database of resettlement monitoring information that will be 

updated accordingly. It will contain certain files on each affected household and will be 

updated based on information collected on successive rounds of data collection. All 

databases compiled will be fully accessible by all implementing agencies and those involved 

in the management of the resettlement component. 
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12.3.6  Reporting 

The IMA will be required to submit the findings of the periodic monitoring at intervals. The 

report should contain the following topics: 

a. Progress of RAP implementation; 

b. Deviations, if any, from the provisions and principles of the RAP and an explanation 

thereof; 

c. Identification of problem issues and recommended solutions so that implementing 

agencies are informed about the ongoing situation and can resolve problems in a 

timely manner; and 

d. Progress of the follow-up of problems and issues identified in the previous report. 

12.4     Evaluation Method of Monitoring Result 

The external monitor will conduct an evaluation of the resettlement process and impact 1 

year after completion of all resettlement activities. Post-resettlement monitoring process 

and outcomes should be reviewed by representatives of the affected community through 

Local PAP RAP Committee and any other authority with verifiable stakes in the project. The 

Monitoring Team will structure its reporting in conjunction with accepted variables as set 

out in Table below.  
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12.4.1 Monitoring Indicators  

The monitoring is as shown in the Table 25 below 

Table 25:  Monitoring Indicators 

Subject  Indicator  Variable  

Land  wayleave agreement • Area of cultivation affected by wayleave for KPLC developments  

• Area of communal land affected by wayleave for KPLC developments  

• Area of private affected by wayleave 

• Area of government affected by wayleave 

Buildings/ Structures  buildings  • Number, type and size of private buildings acquired  

• Number, type and size of community buildings acquired  

• Number, type and size of government buildings acquired  

 other structures  • Number, type and size of other private structures acquired  

• Number, type and size of other community structures acquired  

Trees and Crops  Acquisition of trees  • Number and type of trees cut  

Destruction of crops  • Crops destroyed by area, type and ownership  

Compensation, Re-

establishment and 

Rehabilitation  

Compensation and re-

establishment of 

affected 

• Number of homesteads affected (buildings, land, trees, crops)  

• Number of owners compensated by type of loss  

• Amount compensated by type and owner  
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owners/individuals  • Number of replacement houses constructed  

• Size, construction, durability and environmental suitability of 

replacement houses  

• Possession of latrines  

• Water supply access  

• Number of replacement businesses constructed  

Re-establishment of 

community resources  

• Number of community buildings replaced  

• Number, type of plants lost  

• Number of seedlings supplied by type  

• Number of trees planted  

Hazards and 

Disturbances  

Introduction of 

nuisance factors  

• Number of homesteads affected by hazards and disturbances from 

construction (noise levels, blasting, increased traffic levels)  

Social/ Demographic  Changes to homestead 

structure  

• Homestead size (births, deaths, migration in and out)  

• Age distribution  

• Gender distribution  

• Marital status  

• Relationship to homestead head  

• Status of “vulnerable” homesteads  

Population migration  • Residential status of homestead members  

• Movement in and out of the homestead (place and residence of 



  Resettlement Action Plan (RAP for Olkaria-Lessos-Kisumu 220 /132 kV line.  
  

MARCH 2010 

 

Eco plan Management Ltd P.O BOX 45897-00100 Nairobi Tel +254-020-2354592                            111 

 

homestead members)  

Changes to access   Distance/travel time to nearest school, health centre, church, shop, village  

Subject  Indicator  Variable  

 Changes to health 

status  

• Nutritional status of resettled homestead members  

• Number of people with disease, by type (Sexually transmitted Diseases, 

diarrhea, malaria, ARI, immunizable disease)  

• Mortality rates  

• Access to health care services (distance to nearest facility, cost of 

services, quality of services)  

• Utilization of health care services  

• Disease prevention strategies  

• Extent of educational programmes  

• Latrine provision at schools (school child population per VIP on site)  

Changes to educational 

status  

• Literacy and educational attainment of homestead members  

• School attendance rates (age, gender)  

• Number, type of educational establishments  

Changes to status of 

women  

• Participation in training programmes  

• Use of credit facilities  
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• Landholding status  

• Participation in KPLC-related activities and enterprises  

Homestead earning 

capacity  

• Ownership of capital assets  

• Ownership of equipment and machinery  

• Landholding size, area cultivated and production volume/value, by crop 

(cash and subsistence crops)  

• Landholding status (tenure)  

• Redistribution of cultivation land  

• Changes to livestock ownership: pre- and post disturbance  

• Value of livestock sales, and imputed value of barter transactions  

• Consumption of own livestock production  

• Employment status of economically active members  

• Skills of homestead members  

• Earnings/income by source, separating compensation payments  

• Changes to income-earning activities (agriculture) – pre- and post 

disturbance  

• Changes to income-earning activities (off-farm) – pre- and post 

disturbance  

• Amount and balance of income and expenditure  

• Possession of consumer durables  
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Subject  Indicator  Variable  

 Population influx 

  

 

• Growth in number and size of settlements, formal and informal  

• Growth in market areas  

Consultation  Consultation 

programme operation  

• Number of local committees established  

• Number and dates of local committee meetings  

• Type of issues raised at local committees meetings  

• Involvement of local committees in KPLC development planning  

• Number of participating NGOs  

 Information 

dissemination  

• Number, position, staffing of Information Centres  

• Staffing, equipment, documentation of Information Centre  

• Activities of Information Centres  

• Number of people accessing Information Centres  

• Realization of homestead income restoration plans (components 

implemented, net income achieved)  

• Possession of bank and savings accounts  

• Access to income-generating natural resource base (wood, grass, sand, 

stones)  

Changes in social 

organization  

• Organizational membership of homestead members  

• Leadership positions held by homestead members  
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• Information requests, issues raised at Information Centres  

Grievances resolved  • Number of grievances registered, by type  

• Number of grievances resolved  

• Number of cases referred to court  

Training  Operation of training 

programme  

• Number of local committee members trained  

• Number of affected population trained in Project-related training courses  

Management  Staffing  • Number of implementing agencies by function  

• Number of GoK ministry officials available by function  

• Number of office and field equipment, by type  

Procedures in operation  • Census and asset verification/quantification procedures in place  

• Effectiveness of compensation delivery system  

• Number of land transfers effected  

• Co-ordination between local community structures, KPLC and GoK 

officials  

Source: Eco Plan Management Ltd, 2010.
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13. GRIEVANCES AND APPEALS 

A grievance redress process and procedure needs to be established, so as to ensure that any 

grievance and/or complaint of PAPs on any aspect of wayleave agreement, land 

compensation and/or resettlement are dealt with in a timely, equitable and transparent 

manner. For this to take place it is important that all PAPs are made aware of the established 

procedures, both for first making a complaint and for then, if necessary, making an appeal.  

The grievance redress mechanism was disclosed at the public consultation during the RAP 

study. The PAPs shall be encouraged to use this method if they feel aggrieved in any way. 

Information about how grievances and appeals can be made shall also be included in the 

Public Information Booklet which shall be distributed to all PAPs.  

13.1    Subject Matter of Grievances 

Complaints can be lodged regarding any aspect of the following: 

• Compensation entitlement, 

• Land compensation,  

• Levels for compensation,  

• Wayleave agreement  

• Resettlement and/or  

• Entitlements to rehabilitation assistance programmes. 

13.2.          Method of Lodging Complaints 

Complaints may be lodged either in writing by filling in the grievance form which shall be 

found at the local administration offices (area chief’s offices) 

  Regulatory Process 
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 Any persons who are not satisfied with the entitlement and compensation has a right for 

appealing against what KPLC is providing for entitlement by seeking legal redress with some 

specified timeframe. 

13.3  Proposed Procedure 

A four-stage procedure for redressing grievances is proposed as follows: 

1.  Stage I 

Complaints from PAPs on any aspect of the resettlement programme shall first be lodged in 

written form by filing a grievance form at the chief’s office. The LRPC will register all the 

grievance forms and forward them immediately to KPLC. KPLC in turn wll be required to 

respond within 14 days. 

 2. Stage II 

 If the PAP is still aggrieved, he has the right to appeal to the tribunal or an arbitrator.  

3. Stage III 

If the PAP is not satisfied with the decision of the tribunal or arbitrator he may seek legal 

redress.  

4. Stage IV 

Should the PAP still be unsatisfied with the decision of the lower court, he/she appeal in high 

court. 

 Grievances will be dealt with as per the Figure summarized below: 
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  Figure 16:     Grievance Redress System 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Source: KPLC- 2009 
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14. 0  COST ESTIMATE 

14.1   Costs and Budget 

The Resettlement Plan will include detailed cost of rehabilitation and other restoration 

assistance entitlements and relocation of DPs, if that be the case, with a breakdown by 

agricultural land, residential land, business land, houses, businesses and other assets. The 

cost estimates will make adequate provision for contingencies. Sources of funding for the 

various activities will be clearly specified in the cost tables.  

 

14.1.1 Cost Estimates 

Total costs for structures resettlement are estimated as being Ksh.109, 866,136.00 

This is composed of  

a) Compensation costs, which total Ksh.73, 244,091.00 and  

b) Demolition, management and implementation costs, which total Ksh.36, 622,045.00. The 

total estimated compensation for land is Ksh. 371,391023.00 for 620.421 acres of land. This 

compensation is based on market rates. These sums may however change at the time that 

the detailed measurement survey takes place to take into account actual losses and any 

changes in prices that may have occurred between the preparation of the RAP and actual 

implementation. 

Summary of Compensation 

Table 26: (Executive Summary)         Cost of land structures and trees 
 
Item       %     Amount (KSh) 
Land to be compensated   77     371,391,023.00 
Structures      22    109,866,136.00 
                 Sub-Total                        481,257,159.00               

Trees       1%     subtotal                                7,431,480.00 
                                                                        Total                                488,688,639.00 
Note see itemized `cost in appendix  
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14.1.2   Flow of Funds 

KPLC will be responsible for channeling funds for the wayleave agreement and resettlement 

to the PRCs who will be responsible for its payment directly to affected persons with respect 

to land, crops, trees, houses, other structures and any allowances. KPLC will also be 

responsible for contracting an NGO or other independent institution to undertake the 

independent monitoring.  

 

 

14.1.3   Compensation Prices 

The rate for compensation shall be decided by KRU team specialist for this project. The price 

of land for calculation of compensation for damage shall be determined on the basis of the 

prevailing local market price of land for each area.  

 

14.2. Project Approach 

The calculation of replacement cost at current market values was made using information 

collected from both secondary sources and primary sources (direct interviews with people in 

the affected area), and from both those affected and those not affected. Replacement cost 

at current market value for agricultural land will be based on its productive potential or its 

current market value. Replacement cost at current market value of houses and structures 

will be based on current fair market prices for new building materials and labor, without any 

deductions made for depreciations or for salvaged building materials. The market value of 

residential land, crops, trees and other commodities forms the basis for replacement cost at 

current market values of these assets.  

The current compensation and resettlement costs are based on (1) the inventory of losses 

survey carried out (2) identification of different categories of impacts, replacement policies 

and entitlements described in this RAP report (3 Policy on compensation and resettlement; 

and (4) Compensation prices in the eleven districts(5). To calculate the estimated 

replacement cost at current market values, the consultants identified unit prices in each 

district, and then compared them with the units costs issued by the districts 
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14.3.   Findings 

The following were findings from the RAP study: 

iv. Population: The line traverses areas with high population densities at Mumbrees 

(Nandi Hills), Kayole & Methuri (Naivasha area) and Kibos & Mamboleo area 

(Kisumu). 

 
v. Public Consultations: 

The public consultation went on well except where the consultant faced resistance in 

(Naivasha, Nandi and Kibos areas). However the consultant laised with the District 

Commissioner Naivasha and called upon the District officers of (Naivasha DCK, and 

Sanctuary) to assist the consultant carry out their work. For Kibos the Area Chief was called 

by the consultant to assist in cooling down temperatures. 

 

The consultant noted the following sentiments during the PAP consultative meetings: 

• The PAPs noted that the line had not been marked, therefore a proper detailed 

survey was recommended to inform them of the boundary mappings.  

• The PAPs were concerned how the compensation will be done to enable them 

relocate.  

• Most of the PAPs indicated that information dissemination did not reach them on 

time or was never available.  

• Most of the PAPs would like to be involved in the implementation of the RAP process 

and be physically present during implementation. 

• The PAPs feared that they will not be relocated to productive land. 

• The PAPs noted that The Kenya Power & Lighting Co LTD obtained large profits yet 

this was not seen on the ground. They requested the company to extend their Social 

Corporate Responsibility in the affected areas. 
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15.0          RECOMMENDATIONS  

The consultant noted that for the RAP to be successful there will need for continued 

monitoring and evaluation. This will ensure that arising issues are adequately addressed 

both during and after construction phases. This RAP therefore recommends the following: 

KPLC should compensate all the affected persons in a timely manner before the project is 

implemented to enable paving way for the line (project).  

 

The consultant recommends that social impacts are incorporated in the RAP and that an 

allowance be provided for any social impacts caused by the project. 

 

The consultant recommends that the compensation to be on the prevailing market rates for 

land and construction materials.  

 

Continuous sensitization of the affected communities in the pre-construction phase of the 

project, especially in the populated areas is recommended as a preparatory measure before 

project implementation. KPLC should be at the forefront in ensuring this is carried out. 

 

Requests: Emanating from the public discussions and meetings, the following requests have 

been made by the locals: 

a. Rerouting the transmission lines so as to avoid public structures like those of mission 

for orphanage at Salgaa-Ngata (Nakuru District) and Kibos sugar company (Kisumu 

District) structures from being demolished. 

b. Use of local labour during the construction phase  

c. Provision of electric power  

d. Timely compensation  

e. A detailed cadastral mapping should be done in order to identify the exact land 

parcels and PAPs that are affected by the transmission line for the RAP study. 
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Before Resettlement: 

i. The PAPs should be mobilized and counseled both socially and economically to avoid 

undue social and economic disruptions.  

ii. KPLC will provide both the financial input into the resettlement process as well as 

significant additional managerial and technical expertise. To this end, KPLC is to 

constitute a resettlement unit immediately after the completion of the final RAP 

Report. 

 

15.1  CONCLUSIONS 

1. Survey Work: The marking and survey work along the line has not been finalized. The line 

Boundaries have not been marked. This has made it difficult for the consultant to assess and 

physically count the affected HHs to determine the accurate level of compensation required. 

 

2. Population: The transmission line route passes mostly on areas with middle to low population 

density. 

 

3. Public Consultations: A lot of consultations with the affected communities was done along 

the line. During the consultations, the issues that arose concerning the project were discussed. 

Generally the public was did not resist the project apart from a few cases where the consultant 

had difficulties interviewing the persons likely to be affected since wider consultations had not 

been conducted.  The public also feared that they would be relocated to unproductive land in 

which case we recommend that factors like land productivity and climate be considered. The 

public also expressed their dissatisfaction with KPLC’s poor history in terms of compensation. 

Some of the respondents were of the opinion that they will not benefit much from the project. 

 

4. Project Impacts: The project will traverse a long stretch of land with considerable levels of 

potential impacts to the flora and fauna. There are also impacts which will be social economic in 

nature especially during the construction phase. 
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5.    Monitoring and Evaluation: For the RAP to be successful there will be need for continued 

monitoring and evaluation. This will ensure that arising issues are properly addressed and where 

failures have been registered, they can quickly be addressed. 

6.   Requests: During the public discussions and meetings, the following requests were made by 

the PAPss: 

a. Use of local labour during the construction phase 

b. Provision of electric power so that they would connect their houses 

c. Timely compensation 

 

7.    Resettlement: KPLC will provide both the financial and social assistance if sought by the 

PAPs. 

 

7.2   Recommendations 

i.   The survey needs to be done to facilitate the identification of the affected structures 

and assessment of resettlement costs for budget preparation. 

 

ii.   KPLC should compensate all the affected persons in a timely manner using the 

prevailing market rates. We have estimated total resettlement cost at KSh. 

281,925,000 inclusive the cost of trees estimated at 5% of the total cost of land and 

structures. 

 

iii.   Before resettlement, the PAPs should be mobilized and counseled both socially and 

economically to avoid undue social and economic disruptions. Where applicable, health 

experts should be involved in counseling to create awareness within the community on 

issues relating to HIV/AIDS. 

iv. Compensation for the PAPs should be made before demolition commences. This will 

be done at either the local chief’s offices (local administration offices). A minimum of six 

month notice should to be given to the PAPs to enable them rebuild new structures and 

relocate elsewhere. 

v. KPLC should be responsive and live up to corporate social responsibility in the project 

area through the following activities: e.g rural electrification, schools, water projects ect.  
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